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CER
ECP
EIMS
GMC
GMIS
LIT
M&E
PDR
PMP
PSC
QT
TAF
TDEA
TRC

List of Abbreviations

Communications and External Relations
Election Commission of Pakistan

Election Information Monitoring System
Grants Management Committee

Grants Management Information System
Long-term Institutional Development Training
Monitoring and Evaluation

Program Development and Research

Project ManagementPlan

Project Steering Committee

Quick Impact Training

The Asia Foundation

Trust for Democratic Education and Accountability
Technical Review Committee
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Highlights for the Month of May 2013

Statistical Abstracts

Thisis the quarterly progress report of Citizens’ Voice Project for the month of May 2013. The table below highlights the
key achievements duringthe quarteras well as cumulative status as of May 31, 2013.

1.0 | Applications Received - 1476
1.1 Technical Review Committee Reviews - 1371
E 1.2 Grant Management Committee Reviews - 668
§ 1.3 Project Steering Committee Reviews - 324
O 2.0 | Applications Recommended to USAID for Award - 269
z 2.1 Approved foraward by USAID - 143*
o 2.2 Approvalin process at USAID - 48
'E 3.0 | Grant Agreements Signed with Applicant Organizations 1 125
§ 3.1 Grant agreements under process - 6
& 3.2 Grants not awarded after USAID approval - 12
4.0 | Funds Committed to Grantees by USAIDin USD 22,279 8,261,924
5.0 | Funds Disbursed to Granteesin USD 617,579 3,417,996
6.0 | Pre-Award Assessments - 475
6.1 Operational Pre-Award Assessments - 247
5 6.2 Programmatic Pre-Award Assessments - 228
S 7.0 | Post-Award M&E Visits 5 158
7.1 Operational M&E Visits 8 39
7.2 Programmatic M&E Visits 4 125
8.0 | Total Number of Trainees from Grantee Organizations 56 772
9.0 | Long-Term Institutional Trainings and Training of Trainers 1 10
9.1 Number of Male Participants 30 173
9.2 Number of Female Participants 8 44
10.0 | PMP Workshops - 5
10.1 Number of Male Participants - 56
10.2 Number of Female Participants - 21
g 11.0 | Quick Impact Trainings (Programmatic) 1 13
o 11.1 Number of Male Participants 13 183
g’ 11.2 Number of Female Participants 5 53
@ 12.0 | Quick Impact Trainings (Operational) - 8
% 12.1 Number of Male Participants - 207
E 12.2 Number of Female Participants - 35
S 13.0 | Trainings attended by TDEA and Project Staff 1 17
13.1 Number of Male Participants 3 110
13.2 Number of Female Participants 9 50
14.0 | Capacity Action Plans Developed 0 58
14.1 | Pre-Award Conditions Agreed Upon 0 1
14.2 | Pre-Award Conditions Met 0 1
14.3 | Post-Award Conditions Agreed Upon 0 312
14.4 | Post-Award Conditions Met 0 83
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Applications received, pre-award grants processing and disbursement of funds
e Citizens’ Voice Project committed US $22,279 during the reporting period, raising the total committed
amount to US $8,261,924.
e (Citizens’ Voice Project disbursed US $617,579 during the reporting period, raising the total disbursed

amount to US $3,417,996.

Monitoring and Evaluation
e The Projectconducted 8 operational and 4 programmatic post-award visits, while cumulative figures stand
at 39 and 125 respectively.

Capacity Building
e 18 persons from 9 organizations participated in Quick Impact Trainings on voice and accountability.
e 38 persons participated in the Long Term Institutional Development Trainings.

Other events and meetings

e Communications and External Relations team attended an election-related workshop conducted by UN
Women at Marriott Hotel Islamabad regarding participation of female voters in election process.

e Second round of consultative workshop on optional modules of Long Term Institutional Development
Training was organized at Nathiagali from May 18 — 20, 2013 in collaboration with the two partner
institutions, loBM and COMSATS. A total of 24 participants attended the workshop with 17 males and 7
females including 6 development sector specialists from TDEA, CVP and TAF.

e Annual Planning meeting was held at PC Bhurban from May 22-24, 2013.
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1. Monitoring, Evaluation and Research
1.1 Program Developmentand Research
PDR held a practice session for report compilation of focused group discussions conducted of grantees that had
completedtheir projects. PDRteam also began preparing consolidated reports with background, samples, findings,
recommendations etc. After conducting field visits, PDR team members compiled reports of the following grantees:

1. Damaan 6. GINI
2. Awaz 7. PEACE (KP)

3. Semiotics 8. GSF

4. Children First 9. PEHE .

5. The Network for Consumer Protection | 10- PEACE (Balochistan)

PDR team also designed post-election IEC material on Election Dispute Resolution with assistance from
Communications Unit. A consultative meeting with Election Commission of Pakistan and practicing lawyers of district
courts was held in this regard. The team also assisted M&E unit and prepared feedback on a research report
submitted by CPDI and another by Poverty Eradication Society (PES). The team was also involved in developing
research papers on the following topics. These research papers will provide basis for developing program
descriptions for future interventions by the Project.

e Advocacy for Strengthening & Implementation of Legal Framework for Prevention of electronic crimes

e Strengthening citizens’ voice and accountability with focus on infant health and implementation of
“Protection of Breastfeeding and Young Child Nutrition Ordinance 2002”

e Citizens' Voice Against Sexual Harassment in Public Spaces

e Advocacy for formulation of adequate policies and laws to secure the rights of people with disabilitie s

e Advocacy for strengthening labor laws

e Advocacy for the farmers rights

1.2. Monitoring and Evaluation

1.2.1. Post-Award Monitoring

M&E unit provided supportand facilitation, and later approved the following advocacy material of Cycle 1, 2, and 3
sub-awardees:

Municipal ABKT, Daaman, DEWA, PES, GSF Posters 2
Oversight, Water Quarterly Newsletters | 1
Rights Training Manuals 1
2 Education Sector | DEWA, PES, PEACE KP, Sudhaar, Posters 1
Reforms READ, HDO, HDF, PAKWOMEN. Brochures 1
Press Releases 1
FM Messages 2
CSOs’ Directory 1
3 18" UDO, STEP, DTCE, SPO, KDA, PEHE, | Banners 10
Amendment, ARTS Foundation, YMSESDO, Posters 3
FCR, Energy CARD, CDF, SRSP, DRS, TGA,RINP, | Pamphlets 4
Sector Reforms, | AWA Brochures 4
Transparency FM Messages 8
and Training Manuals 2
Accountability, Approvals of project 1
Legislative coordinators/managers
Governance Presentation 2
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Review and approval of Invoices/TAF 209 (programmatic aspects)
Duringthe month, M&E team reviewed, verified and later approved the programmaticaspects of granteesinvoices
and TAF 209 reports. The details of invoices/TAF 209 approved during the reporting month are as follows:

Cycle1 2 1 1

Cycle 2 7 8 1

Cycle3 8 8 2

Cycle 4 18 32 0

Cycle 5 16 21 0
Field Visits

The post-award field visits of the following sub-awardees were carried outinthe month. The details are as follows:

2" grant cycle | Hamdam Development Organization
2" grant cycle | Sudhaar Society

4™ grant cycle | AGHAZ Foundation

4" grant cycle | AWAM

Rk -

Duringthese post award visits, M&E field teams conducted meetings with project staff, reviewed their progress (i.e.
targetsvs. achievements), verified the activities of sub-awardees as pertheir monthly progress reports and provided
guidance forthe preparation of monthly progress reports, quarterly progress reports, field monitoring reports, event
reports, and necessary documentation.

Furthermore, USAID team also visited 3 grantees in Lahore and Faisalabad. These grantees were Sudhaar, Aghaz
Foundation and AWAM. M&E unit also shared Project Completion reporting formats with 6 grantees.

Grantees Progress
Some of the major activities implemented by sub-awardees of cycle 1, 2 and 3 during the month of April 2013 are
summarized below, while the progress report of election grantees of cycle 4and 5 on pre-election activities has been

submitted already.
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1 Municipal ABKT e 1 Capacity buildingtraining for TMA staff(Sanitary workers) (20 males)
Oversight DADO e 1 capacity building training for District Municipal Services Accountability Network
(DMSAN) (19 males)

AGHE e 1Union Council Level Stakeholder Dialogues conducted (23 males)

e Formation of CBOS 4 (2 males and 2 females)

e Publicdialogue—Multan 37 Pax (7 females, 30 males) FM Talkshow — FM-93
Multan

AHKRC e 3 articles in newspapers

e Finalization of report on technical and social review of Municipal services in Town-
1 Peshawar, “Final Assessment Report on Study of Peshawar Sanitation System
Town 1”

DevCon e 13 meetings with Volunteer Committees

e One meeting with TMA Shahdadpur conducted

GSF e Quarterly meeting between COC and TMA conducted at TMA office Jacobabad.
e Onecleaning day campaigns organized in one mohallas of Jacobabad.
1 Improving AWAZ CDS e Installation of 11 water entitlement signboards in Multan and Bahawalpur
Water Rights e District Water Rights Committees 6 meetings with Irrigation department
e Formation of water rights committee
2 Education PES e 4 UCdialogue-39 participants
Sector DEWA e 2 capacitybuildingfor PTCs
Reforms e 7 Parentdays (605 persons, 320 males, 285 females)

LEAD Pakistan | ¢ Shared learningdialogue meeting was conducted in Lahore in which 21 maleand

10 female participated

HDF e Lobbying —Key Stakeholders Meetings for signing Citizens’ Charter of Demands
were conducted with 46 males and 24 females

e Pressrelease(1)

OHD e 2 trainings wereorganized for Mother Groups in which 32 female participated.

e 04 FDGs were conducted with female in which 53 female participated.

e 4 performance events were conducted inwhich 17 male and 44 female
participated.

e The Data analysiswas conducted on 3 years expenditures of primary education.

e Fiveseminars onthe sharingof research findings conductedin five districts of

Sindh.

DevCon e Need based grants disbursement among 60 School management committees of
districtKhushab and Sargodha

SHEARD e 9 self-evaluation events were conducted in which5 males and 11 females
participated

READ e 3 Educational Councils meetings were conducted in which 27 males and 29

Foundation females participated.

e Community Group meeting was conducted in Rawlakotin which 14 malesand 1
female participated.

e Education Steering Committee (ESC) was conducted in Rawlakot inwhich 17
males and 7 females participated.

e  Co-curricularschool competition was heldin Government girl’s elementary
college Rawlakot in which 5 males and 207 females participated.

e Awareness campaign through IEC materials was launched in which 1000 banners
were displayed in different places of Rawlakot, 7000 poster were displayed and
7000 brochures were distributed.

Sudhaar e 02 Mobilization and orientation of 30 local community, CBOs/NGOs, private

Society school associations and groups with the representation of youth, women on
importance of education. The orientation meetings were attended by 47 male
and 15 female participants.

e Enrollment Campaignin 25 schools
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Legislative
Governance

Pak Women

3 seminars were conducted atcommunity level in Mardan, Malakand and Swatin
which 75 males and 75 females participated. The citizens’ report card exercise
was alsocompleted during the seminars.

2 orientation sessions of Legislative Watch Committees in which 25 malesand 4
females participated. The trainings were conducted in Mardan and Swat.

1 districtassembly was conducted in Malakand in which379 males and 119
females participated.

4 advocacy meetings were conducted with government linedepartments in
which 24 males and 1 females participated

HDO

3 observing parliamentary proceeding were planned for the citizens of Tank,
Lakki Marwat and District DIKhan. A total of 30 male members visited Visitors
Information Centre (VIC) in DIKHAN and Lakki Marwat and districtassembly halls
in D.l.Khan and Lakki Marwat

WESS

A trainingworkshop was conducted for the capacity building of CSO network on
Rights Based Approach.
A theater drama was organized on the roleof legislatureindistrictZiarat

1and3

Energy Sector
Reforms

SSPL

2 Energy seminars conducted with 47 persons

SPO

6 Mobilization workshops for Alliance buildingin which 20 males and 94 females
participated.

1 advocacy seminar on mini hydro power districtlevel in which 63 males and 47
females participated

PEACE KP

A total of three advocacy committee meetings conducted with key decision
making bodies like PHYDO, NEPRA and PESCO followed by presentation of
alternate policiesrecommendations. The three meetings were attended by 9
males,5 males,and 6 males and 1 female respectively.

A documentary of the projectactivities was prepared and shared with TDEA.
However the documentary was not broadcasted electronically dueto no-
availability of budget.

Lessons learntworkshop was conducted on April 26, 2013 in which there were 16
males and 2 female participants from power sector departments, PEACE staff
and members of the advocacy forum.

23 complaintredressal meetings with the concerned SDOs were conducted in the
month of April,2013. A total of 140 male members participated inthe meetings.
Consumer complaints were critically discussed and solved.

70 villagelevel awareness meetings were conducted inthe month of April, 2013
inwhich there were 432 maleparticipants.

CRCP

Consumer Rights Commission of Pakistan (CRCP) conducted a National
Consultation on Natural Gas Governance in Pakistan on April 29,2013. The
objective of the consultation was to sharethe natural gas sector analysis of good
governance and the evidence generated by the Natural Gas Governance Initiative
(NGGI-Pak).

YWS

28 cluster formations were completed.
3 citizen complaints cells were formed.

Transparency
&
Accountability

DELTA

Hiring of consultant was completed.
Media meeting/press conference was held.

SRSP

Three training workshops on transparency and accountability and right to
information for Lawyers, Media Political Activists were conducted at District
Tharparkar.

Three awareness workshops at UC Level on Right to Information were
conducted in district Tharparkar.

Two Dialogues with Public Institutions on Accountability and Transparency were
conducted in district Tharparkar.

NDS

Conducted baseline survey of target schools.
Jointvisits of schools with district education officials were conducted.
Baseline survey results were shared with education officials/EDO/DEO.

CDF

22 Union Council Based Community Watch Groups were formed in district
khairpur and Sukkur
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Four introductory meetings were conducted with the officials of health and
education department district khairpur and sukkur conducted

KDA Baseline survey conducted of five district of north Sindh
DRS Establishment of a civil society network for ensures the transparency and
accountability in government departments
CPDI Ground Realities & Corruption Perception (GR & CP) survey conducted.
Engage Public Departments through a Sustained and Constructive Dialogue
engaged
18" ARTS Two Stakeholders’ Dialogue Programs were conducted in Districts Umerkot and
Amendment Foundation Sanghar.
CARD One Coordination Meeting with Government officials was heldindistrict
Gawader.
Four fisherman voicegroups were formed indistrictLasbela, Balochistan.
An awareness raising seminar was conducted atdistrict Lasbela.The main
purpose of event was to raiseawareness in fisher folk community for effective
participation regardingfisheries policy development procedure.
YMSESDO Two articles aboutthe awareness on 18th constitutional amendment was
published in two daily newspapers
SAMAR Hiring of Staff and Orientation Workshop with Focal Persons was conducted.
Baseline Study was initiated.
Effective Local | PEHE 25 awareness raisingworkshops during general elections were completed in the
Government month of April 2013 in 25 Talukas of Hyderabad Division (DistrictJamshoro,
System Hyderabad and Tando Muhammad Khan and Thatta) A total of 1091 people
participatedinthese workshops.
AHSAS PK. A Provincial Level pressuregroup was formed in Quetta.
Baluchistan 9 districtlevel pressuregroups were formed in 9 districts of Baluchistan.
Tax Sector The Network TheNetwork held fourth and fifth Taxpayers Forums “Why Pay Income Tax for
Reforms for Consumer Trade Union representatives of Chakwal and Attock at Civil Line Club Chakwal

Protection

and ZamZama Hotel Attock on April 29 and 30, 2013 respectively

2. Finance, Grants and Compliance

2.1. Grants
2.1.1. Post-Award Reviews

During the month, the Grants Unit issued a task order to AASR-GT for post award financial monitoring and
follow up on Capacity Action Plan of 8 awardeesrelatingto Cycle 1 & 2. Out of the eightawardees4relate to
‘Improving Water Rights’, 3 relate to ‘Energy Sector Reforms’ under Cycle 1 and 1 relates to ‘Education
Sector Reforms’ under Cycle 2. Review of 8 awardees was completed within the month of May.

2.1.2. Revision of Sub-grant Manual

Duringthe month of May, work was done on the revision of the sub-grant manual which will be shared with
USAID and BOD for approval in the first week of June.
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Overall Snapshot of Grants under Contract as of May 2013

1. Citizens Vo!ce forFree, Fairand Fifth 100 117 49 2
Peaceful Elections

100 117 49 42
1. Citizens’ Voice for Independent,
Free and Responsible Megia Fourth 10 8 1 0
2. Citizens’ Voice and Accountability Fourth 20 1 0 0
for Youth Development
3. Citizens’ Voice for Effective
Grievance Redress through the Fourth 10 10 0 0
Offices of Ombudsmen
4, Citizens’ Awareness for Higher Fourth 20 34 )8 25
Female Voter Turnout
Total 60 73 29 25
1. Citizens’ Engagement and
Accountability foran Effective Local Third 5 11 5 4
Government System
2. Citizens’ Advocacy for .
Implementation of 18" Amendment Third 8 8 6 >
3. Energy Sector Reforms Third 10 9 9 8
4. Advocacy for Effective
Implementation of the Frontier Third 2 5 3 2
Crime Regulations (FCR) Reforms
4, Citizens’ Voice forStrengthening
Transparency and Accountability Third 6 10 8 7
Mechanisms
Total 31 43 31 26
1.C|.t|zer15 Voice for Effective Second 15 5 5 5
Legislative Governance
2. Education Sector Reforms Second 10 12 12 10
3. Citizens’ Voice and Public
Accountability in Tax Collection Second 10 1 2% 2
Sector
4. Advocacy for Strengthening Legal
FrameworlzlforNPOsg o Second 2 0 0 0
Total 37 18 19 17
1. Energy Sector Reforms First 10 4 4 4
2. Improving Water Rights First 4 4 4 4
3. CI'FIZEFIS' Oversight of Municipal First 10 10 7 7
Services
Total 24 18 15 15
Grand Total 252 269 143* 125

*While 1 was recommended by PSC, 1 was directly approved by USAID making the total number 2.

** Difference of 18 between approvedandsignedgrants is due to the factthat 4 have been put on hold by USAID pendingincrease in
obligated amount forthe project andrevision of design for these grants due to changed circumstances, 8 have beenputon hold bythe project
forseveral reasons including performance issues related to an already existing grant, reassessment of ca pacity and awaited reference checks
and 6 applicants withdrew the application.
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2.1.3. Modificationto Award of Grants

9 modifications to the awards under Cycle 1 were made during the month. These modifications relate to no cost
extensions foradministrative purposes only with no financial implications. 1 of these modificationsis underthematic
area “Citizen Oversight of Municipal Services”, 4 under “Improving Water Rights” and 4 under “Energy Sector
Reforms.” The no-cost extensions were already anticipated due to:

1. Theextensionisofanadministrative nature and no additional cost will be incurred during the extended
period. Thereisa limitation in The Asia Foundation Grants financial system that payments cannot be made
to grantees afterclosing date of the grant. Therefore if extensionis not approved, TAF willnot be able to
make final payments after the closing date. The extension would enable TAF to hold the final payment till all
obligations by both the parties are met. The budget will freeze to the level of earlier approved extension.

2. Dueto delay of start of the project as our firstadvance payment from USAID was delayed. The resulting
cumulative delay in performance was more than one month.

3. Althoughgrantees have gradually shown improvementin terms of staff and organizational capacity but due
to staff turnoverin certain cases and progressive nature of the process they remained unableto provide
timely reports ordocumentationin support of the reports necessary for the close out.

4. Dataentryfor programmaticachievementsinthe GMISis pendingand needsto be completed before the
grant is closed. Thisisthe most tedious task and was delayed due to finalization of PMP module.

5. AASR/GTteamis in process of finalizing Grant Close out financial review reports and issues highlighted in
these reports will also need timeto be settled with the sub-grantees.

2.1.4. Technical Assistance to Sub-awardees

Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues
that they faced and guided them about the required standards of record keeping and reporting for USAID grants.

2.1.6. Other Capacity Building and Supportive Initiatives
Certain administrative tasks were carried out to support project workflow with respect to contractual matters:
e Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project
teams.
e Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project
financial management.
e Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.
e Coordination with USAID OAA/OFM and OD&G for different information required by them.
e Review and clearance of request for advance payment and financial reports for the period.
e Review and submission of monthly grants report to USAID.
e Advise to COP about process improvements in respect of solicitation, selection and outreach.
e Revised the budget forecast of TAF’s component of CVP for FY-13.
e Coordination and provision of information to AASR-GT for routine compliance matters.
e Review of accruals for the quarter ended March 31, 2012 for submission to USAID.
e Review and submission of the realignment and no-cost extension request for the project to TDEA.
e Support operations department with procurement planning and guidance on obtaining tax exemptions.
e Security Manager of the project attended an orientation on Security SOPs at TAF office for his capacity
building.

2.2. Finance

Finance Unit continued to perform a range of routine functions including financial management, submission of
reports to the USAID, payments to sub-contractors, and other functions relating to compliance with USAID
regulations and TDEA policies.
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Qtr1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Total
. Jul-Sep Oct-Dec Jan-Mar Apr-Jun . Oct-Dec . . . . .
Line Items June '11 11 11 12 12 Jul-Sep '12 12 Jan-Mar '13 Apr '13 May '13 Jun '11-Apr '13
Salaries &
Wages 745,248 3,316,744 7,074,031 10,467,447 10,743,290 11,039,217 15,974,023 17,017,854 6,068,285 6,210,239 88,656,378
Fringe Benefits 61,968 459,308 843,789 1,224,262 1,205,076 2,250,329 1,759,190 2,352,132 849,943 607,299 11,613,296
Consultants - 91,761 82,754 - (174,515) - 255,000 - - - 255,000
Travel,Trans &
Per Diem - - - 45 31,009 883,538 810,385 640,290 108,894 839,564 3,313,725
Procurement 769,669 1,190,782 495,400 1,998,800 176,280 2,621,383 5,425,662 6,185,931 1,514,985 161,809 20,540,701
Equipments &
Supplies 37,803 338,413 605,288 884,491 1,148,212 882,027 985,983 63,712 358,153 478,883 5,782,965
Communication 20,000 140,825 629,973 415,948 187,435 650,982 604,218 684,939 76,010 91,660 3,501,990
Grants - - - - 9,604,204 30,145,099 43,171,136 110,136,299 44,764,431 52,494,212 290,315,381
Subcontracts - - 10,691,082 18,355,436 20,899,281 37,603,601 26,632,673 58,148,427 14,377,020 27,005,691 213,713,211
Other Direct
Cost 4,245,600 724,101 3,961,881 1,507,056 4,374,561 3,017,739 2,003,568 2,324,360 926,182 4,896,743 27,981,791
Fee 90,514 488,758 653,617 787,506 844,465 1,018,877 1,327,845 1,397,115 472,676 634,194 7,715,567
TOTAL 5,970,802 6,750,692 25,037,815 35,640,991 49,039,298 90,112,792 98,949,683 198,951,059 69,516,579 93,420,294 673,390,005
L] L] l o o .o
Citizens' Voice Project Expenditure
tr 2 Qtr 3
Q \ , HQtrl
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Grants vs Operational Expenses
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2.3. Compliance
AASR-GT team continued to perform compliance function in relation to procurement orders and transactions on
monthly basis.

3. Capacity Building

3.1. Partners’ Training

3.1.1. Quick Impact Trainings (QIT)
Programmatic Trainings

A Quick Impact Training was held from 29th — 31st May, 2013 for grantees working under two thematic areas of
Cycle 3i.e. Citizens Advocacy for Implementation of 18th Amendment and Citizens Engagement and Accountability
for an Effective Local Government System. Altogether 18 participants from 9 grantee organizatons attended the
training, out of which 5 were females and 13 males.

29-31May, 2013 | e Citizens Advocacy for Implementation
of 18th Amendment

e Citizens Engagementand Accountability
for an Effective Local Government
System

Total 9 18 13 5

3.1.2. Performance Management Plans Training

Recruitment process for a Senior Trainer for to conduct workshops on design and implementation of Performance
ManagementPlans (PMP)isinadvance stage. The selection was made through a competitive process on the basis of
comparative marking against an agreed skill set. Proposals from consultants were evaluated forrelevant experience,
qualifications, budget and command over content delivery. Candidates made a short presentation for the panel
whichincluded TAF Director of Programs, CB officialsand M& E personnel from Citizens’ Voice Project. A candidate
has been selected on the basis of the scores; negotiations fora contract are ongoingand will be finalized in the near
future.
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3.1.3 Long-term Institutional Development Training

Second round of consultative workshop on optional modules was organized at Nathiagali from May 18 —20, 2013 in
collaboration with the two partner institutions; loBM and COMSATS. A total of 24 participants attended the
workshop with 17 males and 7 females including 6 development sector specialists from TDEA, CVP and TAF.

Weeklong NPO managementtraining was held from May 27 — June 2 2013 at the Institute of Business Management
(loBM) Karachi. A total of 32 participants attended the training from ten organizations. 20 participants were grantee
and 12 were non-grantees. The training was attended by 25 males and 7 females.

Thereisan increasingtrendinthe number of non-grantee participants in these trainings. This not only indicates that
the devised methodology forthese coursesis working well but the way it was planned to address the sustainability
aspect of these courses is also showing results as planned.

3.2. TDEA Trainings
TDEA and project staff Human Resource Management training session was conducted.

Human Resource Management 12 3 9

3.3 Other Events and Meetings

Citizens’ Voice Project Annual Retreat

The capacity building unit - TAF was actively involved in the planning and management of the three day annual
retreat of the Citizens’ Voice Project from May 22 — 24, 2013. CB teamled planningand execution of various sessions
and activities including “Getting to Know Each Other” as a team building exercise and “Confidentiality in
communication” exercise. A comprehensive election was planned and conducted by the CB team for “staff of the
year”. The activities alsoincluded “voice of Citizens’ Voice Project” and role plays with themes of gender parity and
partnership management which was followed by a detailed presentation on the “principles of partnership”. In
addition there was an outdoor activity titled “bring me” which was aimed developing team planning and
management skills.

Feedback from participants on the Capacity Building Program

In the last week of May 2013, the CB unit initiated the process of data collection for feedback from the grantee
organizations onthe program. All the participants who attended the various trainings such as Long term Institutional
trainings - NPO management, Quick Impact Trainings (QIT) and Performance Management Plan (PMP) under the
project have been approached.

Methodology: A feedback questionnaire was developed with a set of ten questions to cover all the important
objectives of the capacity building activities. Questionnairefor NPO management course trainers has been modified
accordingly. Ithas beensentby postand also emailed to 445 participants from 111 sub grantees organizations. The
process is planned to be completed in June 2013.

5. Management Information System (MIS)

5.1 Website

During May, 2013 MIS worked on the website v3 http://cvpa-tdea.org/v3 and basic layout of the website has been
accomplished, which is as follows:
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5.2 Compliance Support
As part of the reporting methodologies of the project progress, the OTl Database and Pakinfo progress in the month
of May, 2013 is as follows:
e Pakinfo was update with information pertaining to cycle 2,3,4 and 5 sub-grantees.
e The OTI Database was reworked to take into account USAID requirements of the post award phase.
Numerous meetings with NRSP representatives were carried out for the purpose. Data is being updated as
per the new requirements and will be submitted to USAID in due course.

5.3 GMIS
Following tasks were performed with regards to GMIS:
e Disbursement module was redesigned with extra functionality of import.
e Designed and developed expense module with the complete functionality of import filter.
e Added the email module into the GMIS system with the functionality of sending email to multiple
participants at once.

6. Communications and External Relations
Duringthe reporting period, Communications and External Relations (CER) unit completed the following key tasks:
e The Unitisin process of collecting media monitoring reports from the sub-grantees.
e Asanongoingactivity, events calendarof the projectand sub-grantees were updated and shared with USAID
for the month of May, 2013.
e Communications Unitreviewed and approved 44 submissions of advocacy, IEC and BCC materials for USAID
Branding and Marking Compliance.
e The Unitisin process of reviewing design, layout and content of the new website.
e Manager Communications and Manager PD&R represented the project at the Radio Show ‘Hum Aap aur
BehtarZindagi’. CERinvited two project beneficiaries of PEACE-KP under its energy sector reforms project.
e The unit made preparations for the Annual Planning Meeting held at PC Bhurban from May 22-24, 2013.
e The Unitisinprocess of drafting success stories and case studies of various projects which were completed
in the month of May.
e The Unit has started planningfora ‘Show Case Event’ to promote sub-grantee’s work which will tentatively
be held in July, 2013.
e The Unit alsodeveloped weekly election reports as well as a consolidated elections report post-elections.
e The unit members will carry out field visits and will assist M&E in monitoring of post-election activities of
election related sub-grantees in the month of June, 2013.
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7. Election Information Monitoring System (EIMS)

7.1 Procurement Management

Acquisition of Long Codes

Pakistan Telecommunications Authority (PTA) issued the CVAS license to TDEA-FAFEN for a short code for bulk
receipt and dissemination of SMS to be used for EIMS but the Election Commission of Pakistan (ECP) did not grant
the “No-Objection” Certificate forit. This situation compelled TDEA-FAFEN to acquire long codes (11 digit numbers)
to continue itswork on Election Day. These long codes were easy to remember and were acquired from all mobile
operators. The following long codes acquired were:

Operator Long Code (Receiving)

Mobilink 0300-0888883
Ufone 0336-2888888
Warid 0324-8888883
Telenor 0342-8888803
Zong 0311-8888883

SMS Buckets

In orderto send election-related information via Text Messaging through FAFEN-masked numbers (i.e. the receiver
to geta message from FAFEN and not a number) toa selectgroup of subscribers, field staff and other stakeholders,
SMS Buckets were procured from telecom operators including Mobilink, Ufone, Warid, Telenor and Zong. The
company-wise breakup of acquired SMS buckets is as follows:

Mobilink Eight 300,000 0302-8110421
Ufone Two 245,000 0334-3950974
Warid Two 400,000 Portal/VPN

Telenor One 500,000 0347-9594101
ZonG One 300,000 0311-7772507

GST Exemption
Request for GST Exemption Certificates for additional SMS Buckets was submitted to Economic Affairs Division.

According to the new procedure, the EAD cases are to be processed through USAID. Response from EAD in this
regard is still awaited.

Backup Internet Connectivity
To preempt any technical interruption in existing internet connection during election period and to avoid any
operational disturbance, 3 Mbps Internet Backup Connection from Nayatel was procured for one month.

Additional Procurements

As per the new approved Procurement Plan for EIMS, 10 Air Conditioners approved by USAID were procured and
installed atthe EIMS Office. VPN device was procured forthe connectivity between TDEA and mobile operators. VPN
link was established using the same device. The earlier device was provided by Zong on a trial basis was taken back.

7.2 Human Resource Management

Recruitments

During May 2013, 5 short terminterns were hired for Polling Station Profiling for 15 days to assist the GIS Unit. They
assisted the unit to study the polling scheme and 185,000 data points and compare them with the field polling
station data in the shape of file/kml format that was received from the field coordinators through the GPS enabled
android phones. The interns also used the data to further refine District/Tehsil/Constituency boundaries. The GIS
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Unit verified the specific location coordinates of as many as 37,724 polling stations. The following table gives the
province-wise breakdown polling stations verified:

Province  No. of Polling Stations Verified

Balochistan 33
FATA 184
ICT 543
KPK 2,407
Punjab 28,896
Sindh 4,661
Total 36,724

In addition, the GIS team also verified 127,125 locations on the map. The province-wise breakdown is as follows:

Province No. of Settlements

Baluchistan 28,560
FATA 2,613
ICT 543
Khyber Pakhtunkhwa 19,302
Punjab 47,946
Sindh 28,161
Total 127,125

Resignations

The following employees resigned during May 2013. Employees as per their contractual obligations served a one
month notice prior to resigning from their duties.

1 Aaqgib Mukhtar

Senior Application Developer

May 31, 2013

2. Mr. Muhammad Gulraj

Application Developer

May 31, 2013

Trainings

e EIMS-HR Unit had attended the Training/Capacity Building Session on Human Resource Management at CVPA
arranged by Grant Thornton (AASR) on May 30, 2013.

e EIMS—Procurementand Finance Unitattended another Training/Capacity Building Session on Procurement and
Financial Management at CVPA arranged by Grant Thornton (AASR) during the month.

7.3 Data Management, Analysis and Verification

ECP Code of Conduct Violations Reported through EIMS

More than 5,926 election-related reports were sent by DLTOs (District Long Term Observers) and CLTOs
(Constituency Long Term Observers) from across the country using SMS and EIMS modules. The following table

summarizes these details:
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Data Verification

Sr. No Type of Incidents Total

1. Violation of Code of Conduct | 5549

2. Misuse of State Resources 151

3. Violence 125

4. Election Administration 50

5. Electoral Transparency 13

6. Posting and Transfer 13

7. Fairness of Processes 3

8. Nomination Processes 1

9. Others 21
Total 5926

A defined process was setin place to verify the violations being sent by the Long-Term Observers in order to ensure

the accuracy of reports before they were raised with officials for corrective actions. As many as 2,772 violations were
reported by observers using SMS between May 1 and 10, 2013, generating 3,861 verification calls. Similarly, 114
reports were received through SMS on Election Day before the system crashed, generating 295 verification calls. The
followingtable gives a province-wise breakdown of reports received through SMS and subsequent verification calls:

Region Total SMS Total SMS Received Total Call Total Answered Calls Total Answered
Received on Election Day Attempts before Election Calls on May 11
Balochistan 154 - 139 74 1
FATA 71 1 260 80 25
ICT 9 6 24 15 4
KP 352 14 721 380 60
Punjab 1796 73 2064 1162 152
Sindh 390 20 653 410 53
Total 2772 114 3861 2121 295

The data does not include 292 SMS that were received on Election Day from unidentified cell numbers and rejected.
The EIMS only recognized numbers Observers that were registered to ensure reliability of Election Day Reporting.

As many as 13,103 verification calls were made during May 2013. The following table gives a date-wise breakdown

of calls made:

Date Answered Busy Failed No answer Total
May 1 324 36 1 78 439
May 2 340 35 - 116 491
May 3 342 43 2 111 498
May 4 359 33 30 116 538
May 5 313 55 1 113 482
May 6 265 31 - 72 368
May 7 335 67 1 135 538
May 8 318 50 - 72 440
May 9 443 40 - 180 663
May 10 440 216 2 488 1146
May 11 2275 1248 17 2081 5621
May 12 124 13 2 82 221
May 13 301 53 7 262 623
May 14 54 3 - 42 99
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May 15 5 - - 1 6
May 16 2 - - - 2
May 17 1 - - - 1
May 18 3 - - - 3
May 20 7 1 - 3 11
May 21 38 3 - 55 96
May 22 53 9 45 107
May 23 47 10 2 87 146
May 24 17 1 - 6 24
May 27 24 1 - 13 38
May 28 33 14 - 30 77
May 29 51 4 - 16 71
May 30 112 9 - 55 176
May 31 107 15 1 55 178
Total 6733 1990 66 4314 13103

Verification of reports sent online by observers received was also conducted through official documents. For
example, the data about postings and transfers of officials was cross-checked through notifications. Similarly,
candidates’ profiles submitted by observers online were cross-checked through Nomination Papers uploaded on ECP
website. Random calls were also made to candidates to reconfirm some of the information submitted by observers.
In addition, the final list of candidates was re-confirmed through Form-V. These steps added extra layers of data
security. The followingtable, forexample, shows the numbers of calls made to candidates for either verification or
to seek more information about their profiles and nominations:

Region Number of NA Candidates Contacted
Balochistan 99
FATA 83
KP 189
Punjab 1472
Sindh 258
Total 2101

Verification of Polling Stations for PVT Sample
Data Verification Officers verified 9,160 polling stations which were selected as asample for Parallel Vote Tabulation
(PVT) by FAFEN. These polling stations were verified against the final polling scheme announced by ECP.

Election Day Call Center: In order to receive reports from more than 40,000 Election Day observers, FAFEN set up a
call center at its three offices in Islamabad. The decision to setup an in-house call center was compelled by
exorbitantly high rates submitted by services providers in response to a TDEA-FAFEN RFP seeking services of call
centers for Election Day. An in-house call center was established which comprised of total of 100 nodes. As many as
100 headphones were rented for use in the call center. Ten eFax accounts and 100 SIP accounts (direct landline
number) were also acquired. Additionally, four Virtual Exchange Servers and VOIP solutions were put to use.

Specific modules for Call Center Representatives (CSR), which comprised staff of TDEA-FAFEN working in various
projects, were developed. The staff was given a day-long training for the task. The modules enabled CSR to call the
observer submitting a violation through SMS for further information and verification. Similarly, a module was
developed for Call Center Supervisors that enabled themto ensure quality of reporting before further transmission
to report writers.

On Election Day, around 5,621 calls were made out of which 2,275 calls were answered whereas 1,248 numbers
were busy and 2,081 numbers were not responding.
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May 2013

Answered Busy

Failed

No answer

Total

Election Day

2275 1248 17

2081

5621

Data Entry: The Data Verification Officers were alsoinvolved in keeping the various data sets up-to-date through in-
house data entry.

e PollingScheme: Entered 65,018 polling stations of 254 constituencies based on the Polling Scheme finalized by
ECP. Final lists of four constituencies i.e., NA-90 Jhang-Il (Old Jhang-V), NA-105 Gujrat-Il, NA-170 Vehari-1V and

NA-178 Muzaffargarh-Ill and 14 constituencies of Balochistan remained missing on ECP’s website.

e Form V (Candidate's Name/Address/Party Symbols): Entered FORM-V (Candidate's Name/Address/Part
Symbols) forall 4598 candidates of National Assembly Constituencies in the system. A numeric ID was assigned
to each Candidate to develop Historic Linkages.

e Form XIV (Statement of the Count): A total of 3,264 Form-XIV (Statement of the Count) from 118 NA
constituencies were entered on May 11, 12 and 13. The exercise was stopped for the sake of more verification
and cross-checking of data.

7.4 Reporting Of Violations
Pre-Election Reports

Six pre-election updates were released in May 2013 on the basis of data gathered by DLTOs and CLTOs deployed by
FAFEN across the country to monitor pre-election electoral processes. The following table gives the details:

Sr. No. Pre-Election Update Theme of Pre-Election Update Date of
Release

1 Pre-Election Update 37 | Use of State Resources May 5

2 Pre-Election Update 38 | Code of Conduct Violations May 6

3 Pre-Election Update 39 | Election Complaints May 7

4 Pre-Election Update 40 | Code of Conduct Violations May 8

5 Pre-Election Update 41 | ECP  Coordination  with  Election | May 9

Stakeholders
6 Pre-Election Update 42 | Code of Conduct Violations May 10

Election Day Incident Reports: Violations categorized by FAFEN as crucially detrimental to the integrity of voting and
counting processes were reported from 1,181 polling stations of a total of 6,314 which reported on Election Day.
These violations were narrated and uploaded on www.electionpakistan.org. The following table gives province-wise
breakdown of polling stations that reported crucially detrimental violations:

Province Polling Stations
Balochistan 19
FATA 25
KP 137
Punjab 635
Sindh 365
Total 1,181

A total of 1,492 violations were reported from 1,181 polling stations. The highest number of violations were
reported from Punjab (781), followed by Sindh (477), KP (177), FATA (33) and Balochistan (24). The following table
gives the province-wise and category-wise breakdown of violations received and disseminated on Election Day:
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Category Balochistan | FATA | KP | Punjab | Sindh | Total
Changes in Polling Scheme 4 5 23 156 103 291
Illegal/Fraudulent Voting 1 1 14 63 44 123
Interference by Security/other Officials 3 4 20 35 44 106
Partisan Election/Security Officials 1 11 8 25
Polling Station Capture - 1 2 3 29 35
Restrictions to Observation - 16 45 94 71 226
Violence 8 5 23 173 79 288
Violence against Observers - 2 8 11 21
Any Other 7 1 43 238 88 377
Total 24 33 177 781 477 | 1,492

Pre-Election Day Incident Reports: Between May 1 and May 10, 2013, a total of 5,926 election-related SMS and
FOPT reports sent by DLTOs and CLTOs from across the country were edited by the reportingteam and published on
www.electionpakistan.org. The violations were also sent to the communications staff for further raising the
actionable ones with officials and other relevant stakeholders including Media, Election Commission of Pakistan and
Political Party Leaders for corrective actions. These reports were based onincidents of FAFEN observed violations of
the ECP prescribed Code of Conduct committed by contesting candidates during the election campaign:

Type of Incidents Punjab Sindh KP Balochistan FATA ICT Total
Violation of Code of Conduct 4262 770 367 101 41 8 5549
Misuse of State Resources 50 73 8 14 6 - 151
Violence 25 39 15 46 - - 125
Election Administration 29 6 5 7 3 - 50
Electoral Transparency 7 4 1 1 - - 13
Posting and Transfer 11 - - 2 - - 13
Fairness of Proceses - 2 - 1 - - 3
Nomination Process - - - 1 - - 1
Others 9 2 3 6 - 1 21
Total 4393 896 399 179 50 9 5926

7.5 Advocacy, Communications And Visibility

Violations Raised with Stakeholders

The Communications Unit raised atotal of 1,825 violations with relevant stakeholders for corrective actions between
May 1 and May 9, 2013. Of these, 246 issues/violations in KPK/FATA, 35 in Balochistan, 270 in Sindh and 1,274 in
Punjab with the officials and otherstakeholders during the first 9 days of May. These violations included oversized
banners, oversized posters, oversized hoardings, wall-chalking, campaign material at government buildings,
campaign material at public places, issues of government officials involvement in campaigning, weapons display,
aerial firing, use of loud speakers, unauthorized rallies, inducement of voters and intimidation of voters, etc. The
following table shows the province-wise breakdown of violations raised with stakeholders:
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- . . Numbers of | Numbers of Violation Numbers of Numbers of
Type of Violation Raised with e b oee s . . . e e . . .
Stakeholders Violation in in Balochistan Violation in Sindh | Violationin Punjab
KPK & FATA
Oversized Banner 11 - 35 176
Oversized Poster 9 - 11 189
Oversized Hoarding 15 - 7 69
Wall-Chalking 23 6 40 110
Campaign Materials at 51 4 60 420
Government Buildings/Property
Campaign Materials at Public - 5 2 2
Places
Govt. Officials Campaigning 1 1 1 1
Display of Weapons, Fireworks, 5 2 12 33
Aerial Firing
Use of Loud Speakers 73 5 41 111
Unauthorized Rallies 19 1 60 131
Inducement to Voters 11 7 1 21
Intimidation of Voters 2 5
Promises of Development 13 4 - -
Schemes
Inappropriate Speeches, 9 - - -
Comments
Restrictions of Women Voting 3 - -
Use of Religious Places for 1 - - 1
Campaigning
Total 246 35 270 1274

The issues were raised using EIMS-enabled solutions including emails and E-Fax. The following table gives the
solution-wise breakdown of issues raised:

Sr. No. | Provinces | E-mails | E-faxes
1 Balochistan 70 35

2 KPK/FATA 455 451

3 Punjab 490* 740*
4 Sindh 470 400
Total 1485 1631

*Details from Punjab are not exhaustive

Corrective Actions Taken: While FAFEN is compiling and analyzing the corrective actions taken as a result of its
reporting, preliminary analysis suggest that the government officials remained more responsive than the DROs and
ROs.

Election News/Updates: The Communications Unit sent 18 Election News and Updates to stakeholders during May.

Hourly Alerts: As many as 41 hourly alerts were sent to various election stakeholders during the first week of May
2013.

Collaborations and Partnerships:
Punjab Information Technology Board (PITB): The Punjab IT board was linked with FAFEN’s information database of
dailyincidents beingreported by FAFEN Long Term observers during the Pre-Election Period. The link was developed
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through secured connection using programing technigues and built an Advance Programing Interface (API) in order
to access data reported from Punjab. The information hub of Punjab IT board is www.pitb.gov.pk.

Khyber Pakhtunkhwa Information Department: Similarly, the information related to pre-electionincident reporting
was provided tothe concerned officials of Khyber Pakhtunkhwathrough web interface with additional export option
and incident tracking for corrective measures. www.infokhyberpakhtunkhwa.gov.pk

National Commission on Status of Women (NCSW): The methodology of information sharing patterns are quiet
similartothose developed for Khyber Pakhtunkhwa Information Department. In addition to the information sharing,
an independent database was created for NCSW which is hosted by NCWS IT department at
www.ncsw.gov.pk/quick-details.php?id=7

Dawn.com and Aljazeera News: FAFEN’s GIS reporting system is an important and a major portion of Election
Information Management System. Dawn and FAFEN work closely in order to build interactive map interface. The
interactive map was hosted on FAFEN Election Portal, Dawn.com and on Aljazeerah website.

Geo News: FAFEN shared its Prompt Reporting Database with Geo News and also collaborated with it at the server
level.

Social Media

The Communications Unit sent 820 tweets which were re-tweeted 6,591 times during May. FAFEN was
acknowledged by CEC Fakhruddin G. Ibrahim, senioranchor persons, leaders of political partiesand members of civil
society organizations foritsreporting. As many as 759 of its tweets were marked Favorites while the number of its
followers increased by 3,500 during May 2013 to go up at a total of more than 5,600.

1) No. of Tweets Re-Tweets Favorites Total No. of Followers

820 6591 759 3500

TDEA FAFEN Visibility

FAFEN election updates and analysis was covered by 76 newspapers, websites, blogs and on-line magazines,
including The News, Dawn, Herald Tribune, Business Recorder, Pakistan Today, Dawn.com, Daily Dunya, The Nation
and Pakistan Observerduring May 2013. FAFEN representative were invited to highly rated talk shows on all major
news channels listed above.

FAFEN Election Portal (www.electionpakistan.org) was heavily visited during May 2013. As many as 1,478,849 hits
on the portal were recorded during May 2013 at an average of 47,704 per day and 1,987 per hour. Almost 73.62 GB
data was downloaded by users visiting the portal.

Monthly Statistics for May 2013

Total Hits 1478849
Total Files 980056
Total Pages 479421
Total Visits 43518
Total Kbytes 77200472
Total Unique Sites 22316
Total Unique URLs 42036
Total Unique Referrers 22703
Total Unique Usernames 27

Total Unique User Agents 8004
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Statistics (continued) Avg Max

Hits per Hour 1987 41096
Hits per Day 47704 430313
Files per Day 31614 294436
Pages per Day 15465 169470
Sites per Day 719 6116
Visits per Day 1403 9941
KBytes per Day 2490338 | 22247081

The number of hits multiplied on May 11, 12, 13 and 14 as compared to the rest of the days through May 2013.

Most traffic to the portal came through a direct access to the portal. The following table shows the details:

Sr. No. | No.Requests | Site

1 951381 http://www.electionpakistan.org/
2. 256017 http://electionpakistan.org/

3. 6987 http://dawn.com/

4. 5004 http://www.fafen.org/

5. 4342 http://www.aljazeera.com/

6. 4213 http://www.google.com/

7. 3744 http://engadget.search.aol.com/
8. 3696 http://www.usatoday.com/

9. 2949 http://t.co/

10. 916 http://www.google.com.pk/

11. 878 http://www.facebook.com/

12. 488 https://www.facebook.com/

13. 202 http://m.facebook.com/

14. 186 https://m.facebook.com/

15. 156 https://www.google.com.pk/

16. 154 http://www.google.co.uk/

17. 133 http://webcache.googleusercontent.com/
18. 84 https://www.google.com/

19. 81 http://urdu.dawn.com/

20. 44 http://favornews.com/

21. 42 http://code.google.com/

22. 41 http://translate.googleusercontent.com/
23. 38 http://www.search.ask.com/

24, 38 http://search.mywebsearch.com/
25. 38 http://us-mg6.mail.yahoo.com/
26. 36 http://api.twitter.com/

27. 34 http://www.google.com.sa/

Most users of www.electionpakistan.org originated in Pakistan. The following table shows the origin-wise
breakdown of users:
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Top 30 of 96 Total Countries

v T S Ko co.ny

823921 |55.71% (563131 |57.46% (39082140 50.62% |Unresolved/Unknown
285853 |19.33% (156607 |15.98% (10452035 |13.54% |Pakistan

141757 9.59% (104657 |10.68% (10426612 13.51% |Commercial (com)
134421 [9.09% (98142 |10.01% (10183043 |13.19% |Network (net)

12610 |0.85% (9106 0.93% |1005251 |1.30% Canada

9374 0.63% 6844 0.70% |748041 0.97% |United Kingdom

7940 0.54% 5626 0.57% 604878 0.78% |Australia

6809 0.46% 5123 0.52% 491549 0.64% |Germany

6435 0.44% 4160 0.42% 564413 0.73% |India

5348 0.36% 3973 0.41% |388297 0.50% |Educational (edu)
5190 0.35% 3846 0.39% 396566 0.51% |United Arab Emirates
3716 0.25% 2643 0.27% 269567 0.35% |Sweden

2671 0.18% 1832 0.19% 203247 0.26% |Singapore

2387 0.16% 1975 0.20% 204474 0.26% |Non-Profit (org)

2309 0.16% 1579 0.16% 166539 0.22% |Turkey

2305 0.16% 1820 0.19% 166995 0.22% |Italy

2180 0.15% 1593 0.16% 167458 0.22% |Netherlands

1700 0.11% (1302 0.13% 131201 0.17% |Norway

1666 0.11% |733 0.07% 69325 0.09% |US Government (gov)
1499 0.10% 1096 0.11% [119919 0.16% |Switzerland

1287 0.09% 629 0.06% |67768 0.09% |Saudi Arabia

1284 0.09% 661 0.07% 82440 0.11% |New Zealand

1235 0.08% 1020 0.10% 108522 0.14% |Denmark

1113 0.08% 816 0.08% (68770 0.09% |France

1012 0.07% 631 0.06% |71941 0.09% |Belgium

896 0.06% 482 0.05% |47668 0.06% |Portugal

895 0.06% 631 0.06% (67372 0.09% |Finland

804 0.05% 585 0.06% (62898 0.08% |Bahrain

605 0.04% (324 0.03% |26025 0.03% |European Union

605 0.04% 374 0.04% 40528 0.05% |Thailand
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Technological Failure on Election Day

FAFEN could not carry out its Election Day activities, including receipt of reports from observers and disseminationto
stakeholders, due to a multi-tiered system crash triggered by failure of the backup SMS system and traffic to the
www.electionpakistan.org accessing the site directly orreferred by FAFEN’s partners including Dawn and Aljazeera.
The crash kept the work suspended for five hours between 1030 am and 1530 pm The inability of the system to
absorb the traffic led to the following three types of crashes:

SMS Failure: The backup SMS system acquired to make up forthe short code was based on the longcodes that were
to be used by observers to send information to the FAFEN Call Center. However, the long codes could not be
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configuredto VPN and were used through makeshift, low level android-based technology. The system, therefore,
remained SIM-based instead of module-based through VPN, which could have maximized the capacity toreceive the
SMS-based information from observers.

Each SMS-enabled long code can send/receive 2 SMS message per-second, per-number. On Election Day, the
incoming trafficwas expected from more than 40,000 observers. When they start sending SMS, the long code could
only process 2 SMS per second while the rest were queued. After an hour, the queue list grew too heavy for the
system to manage, triggering its crash. By the time, the system crashed, FAFEN had received 464 SMS.

System was quickly transferred to the backup mode and the constituency supervisors were called to email their
Summary Sheets, which were part of the methodology in view of the possible shut down of cellular services on
Election Day, to reports@tdea.pk.

Database Failure: Due to unexpected trafficand database architecture, FAFEN Election Portal was unable to respond
to the hits that grew to more than 100,000. As a matter of third party services, FAFEN Servers were serving and
respondingto several servers and allowing the traffic from their domains as well. Database (data storage unit) was
designed as single source database architecture and therefore the database engine was unableto establish multiple
tiers of connections for users, who received an error message when they attempted to connect.

As aresult, FAFEN staff was also unable to connect to this portal to submit their Summary Sheet due at 1200 hours
on Election Day, which had to be received through email. The system was, however, available for submission of
Summary Sheets due at 1700 hours on Election Day.

Afterthe crash of local servers, the web portal was uploaded to the remote serverlocated in Dallas, US*. Server was
down for half an hour on Election Day May 11, 2013 from 12 pm to 1230 pm. Around 8 GB data was migrated
including databases and system/application modules with basic database for visitor only.

Incidents Logging system was developed on Election Day to meet as part of the backup plan, enabling the FAFEN
staff in Islamabad to narrate the incidents received through summary sheets and post them on the web portal.

'FAFEN Server location http://www.find-ip.net/ip-locator?ip=72.9.156.244
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of May 31, 2013)

Nation- | Punjab | Sindh | Balochistan KP FATA GB AJ&K Total
wide

Energy Sector 3 3 1 0 1 0 1 3 12
Reforms
Water Rights 0 3 1 0 0 0 0 0 4
Municipal Services 0 1 3 0 3 0 0 0 7
Education Sector 1 3 1 0 4 0 0 1 10
Reforms
FCR Reforms 0 0 0 0 0 2 0 0 2
Legislative 0 0 0 1 2 0 1 1 5
Governance
Tax Collection 1 1 0 0 0 0 0 0 2
18" Amendment 0 2 1 2 0 0 0 0 5
Local Government 0 1 2 1 0 0 0 0 4
Accountability & 0 0 4 1 2 0 0 0 7
Transparency
Higher  Female 0 2 4 8 11 0 0 0 25
Voter Turnout
Free, Fair and 0 13 10 6 13 0 0 0 42
Peaceful Elections
Total 5 29 27 19 36 2 2 5 125
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Appendix II: Status of region and theme-wise awarded grants and funds (PKR) approved and disbursed — May 31, 2013

Thematic Areas & Funding Geographic Devolution of Grants Total PKR
Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K
Citizen Voice & Public No. of Approved Grants
Accountability in Tax 1 1 2
Collection Sector Funding Approved
Status 139,491 145,093 - - - - - - 284,584
Disbursed
20,219 49,597 - - - - - - 69,816
Advocacy for No. of Approved Grants
Effective 2 2
Implementation of Funding Approved
the Frontier Crime Status - - - - - 377,174 - - 377,174
Regulations (FCR) Disbursed
Reforms - - - - - 148,503 - - 148,503
Citizens' Voice for No. of Approved Grants
Effective Legislative 1 2 1 1 5
Governance Funding Approved
Status - - - 162,541 349,699 - | 180,515 167,015 859,769
Disbursed
- - - 75,064 165,830 - 79,294 78,849 399,038
Citizens oversight on No. of Approved Grants
Municipal Services 1 3 3 7
Funding Approved
Status - 99,962 283,694 - 287,723 - - - 671,379
Disbursed
- 48,633 108,443 - 95,033 - - - 252,108
Energy Sector No. of Approved Grants
Reforms 3 3 1 1 1 3 12
Funding Approved 292,542 266,180 93,094 - 95,760 - 99,853 252,416
Status 1,099,846
Disbursed 204,338 61,512 36,451 - 59,662 - 38,069 55,408 455,440
Improving Water No. of Approved Grants
Rights 3 1 4
Funding Approved
Status - 400,898 137,447 - - - - - 538,345
Disbursed
- 337,471 129,116 - - - - - 466,587
Citizens’ Advocacy for | No. of Approved Grants
Implementation of 2 2 1 5
18th Amendment Funding Approved
Status - 296,040 262,358 90,492 - - - - 648,890
Disbursed
- 67,452 50,960 13,272 - - - - 131,684
Education Sector No. of Approved Grants
Reforms 1 3 1 4 1 10
Funding Approved
Status 99,574 291,565 85,558 - 327,882 - - 83,423 888,002
Disbursed
78,847 229,316 59,828 - 254,390 - - 48,679 671,060
Citizens’ Voice for No. of Approved Grants
Transparent and 3 2 2 7
Accountable Funding Approved
Mechanism Status - - 90,346 58,936 20,094 - - - 169,376
Disbursed
- - 49,086 33,889 11,035 - - - 94,010
Citizens’ Engagement No. of Approved Grants
and Accountability 1 2 1 4
for an Effective Local Funding Approved
Government System Status - 139,799 200,564 176,176 - - - - 516,540
Disbursed
- 9,569 29,685 37,110 - - - - 76,364
Free and fair No. of Approved Grants
Elections 13 10 6 13 42
Funding Approved
Status - 265,615 211,888 127,988 265,171 - - - 870,662
Disbursed
- 116,591 62,221 27,647 109,663 - - - 316,121
Women Voter No. of Approved Grants
Turnout 2 4 8 11 25
Funding Approved
Status - 62,491 112,878 231,772 320,146 - - - 727,287
Disbursed
- 20,315 39,890 56,645 145,050 - - - 261,899
Total No. of Approved Grants
5 29 27 19 36 2 2 5 125




Funding Approved
Status 531,607 1,967,643 1,713,499 | 989,193 1,899,586 377,174 280,368 | 502,854 8,261,924
Disbursed
290,969 303,403 940,456 606,939 268,674 849,722 | 148,503 117,364 182,936
Total Funds Approved 8,261,924
(PKR)
Total Funds 3,417,996

Disbursed (PKR)
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Appendix lll: Thematic Area-Wise Disbursements forthe Month of May, 2013

Thematic Area Grant Disbursement
Amount

Citizen Voice & PublicAccountability in Tax Collection Sector 24,189,644 1,148,092
Qs;/:;:zyfor Effective Implementation of the Frontier Crime Regulations (FCR) 32,059,804 5,728,408
Citizens'Voice for Effective Legislative Governance 73,080,352 5,811,872
Citizens oversight on Municipal Services 57,067,230 567,397
Energy Sector Reforms 93,486,887 2,756,185
Improving WaterRights 45,759,344 760,000
Citizens’ Advocacy for Implementation of 18th Amendment 55,155,675 4,950,560
Education Sector Reforms 75,480,192 3,456,952
Citizens’ Voice for Transparentand Accountable Mechanism 66,252,859 6,406,073
Citizens’ Engagement and Accountability for an Effective Local Government System 43,905,893 -
Free and fairElections 74,006,300 11,026,106
Women VoterTurnout 61,819,400 9,882,567

12%

2%

11%

7%

11%

1%

5%
2%

Thematic Area-Wise Disbursements for the Month of May

H Citizen Voice & Public Accountability in Tax
Collection Sector

W Advocacy for Effective Implementation of the
Frontier Crime Regulations (FCR) Reforms

M Citizens' Voice for Effective Legislative
Governance

M Citizens oversight on Municipal Services

M Energy Sector Reforms
H Improving Water Rights

M Citizens’ Advocacy for Implementation of
18th Amendment
M Education Sector Reforms

[ Citizens’ Voice for Transparentand
Accountable Mechanism

B Citizens’ Engagement and Accountability for
an Effective Local Government System

H Free and fair Elections

© Women Voter Turnout
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Appendix IV: Region-Wise Disbursement forthe Month of May, 2013

Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K
?5:;?:? 45,186,604 | 167,249,661 | 145,647,390 | 84,081,409 | 161,464,842 | 32,059,804 | 23,831,250 | 42,742,620
Disbursement | 1 he6 930 | 11,758.952 | 8,398,541 | 4,711,364 | 17,078,499 | 5728408 | 1,852,118 | 1,909,400

23%

Region-Wise Disbursement for the Month of May

6%

3%

6%

B Nationwide
B Punjab

m Sindh

M Baluchistan
m KP

B FATA

m GB

mAJ&K

Page - 32- of 59




Appendix V: List of Sub-Awardees— May 31, 2013

Name of
Organization

Project Title

Proposed
Geographic Area

Province

Project
Duration

Project
Cost(PKR)

Contact Details

Project
Status

Cycle

International

0300-8545108/051-2856511

Participatory Capacity Building of District Sukkur Sindh April 20, 11,683,000 | Ali Muhammad Shahwani On- First
Effortsfor Farmers Organization 2012 to April Bungalow No. 10/200 going
Healthy for effective and 19, 2013 Abdullah Bungalows,
Environment efficientadvocacy for Qasimabad Hyderabad.

Water Rights, inSindh +92-333-3297450
Awaz Improving Water Rights | District Multan, Punjab April 20, Muhammad Zia-ur-Rehman On- First
Foundation of Rural Communitiesin | Bahawalpur 2012 to April 11,129,000 | # 2440N/8A, D Block, New going
Pakistan, District Multan and 19, 2013 Shamsabad Colony Multan-
Centre for Bahawalpur Pakistan
Development 061-4784606
Services 0300-6301215
DAMAAN Transformingthe Khanewal, Multan, | Punjab April 20, Shoaib Aziz On- First
Development | Thinking-A Projectfor Vehari, and 2012 to April 10,198,000 | House 164, Block B, Shah Rukne | going
Through Materializingthe Water | Lodhran 19, 2013 Alam Colony,Multan
Awarenessand | Rightsand Entitlements 061-6780188
Motivation 0346-5949188
Governance Improving WaterRights | Central Punjab Punjab April 20, 12,749,344 | Amjad Parvez On- First
Institutes in Central Punjab 2012 to April House 23, Street 30, Sector F- going
Network 19, 2013 8/1, Islamabad

District Peshawar

Markaz, Islamabad-Pakistan
051-227 1248, 287 7266
0333-521 2221

Consumer Improving Gas Sector District Karachi, Nation- April 20, 8,057,343 | Asif Masood On- First
Rights Governance through District Quetta, wide 2012 to April House 13, Street 1, Sector G- going
Commission of | Evidence Generation District Lahore, 19, 2013 6/3, Islamabad
Pakistan and PublicParticipation | District Peshawar 051-111739739

0301-5455781
Semiotics Energy Sector Reforms | District Karachi, Nation- April 20, Hussain Babur On- First
Consultants District Quetta, wide 2012 to April 8,309,000 | # 6-7, 2nd Floor, Pearl Center, going
(Pvt.) Limited District Lahore, 19, 2013 Block-13, Super Market, F-6




S Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status

3 | People EnhancingElectricity District Mardan KP April 20, 8,139,600 | Masood ul Hassan On- First
Empowerment | Sector Efficiency with 2012 to April Office #29 A, Street# 13, going
and Consulting | PublicParticipation 19, 2013 Rahatabad, Peshawar
Enterprise (EESEPP) 091-5845050
(PEACE)

4 | TheNetwork New Energy Contract Islamabad, Nation- April 20, 8,499,764 | Asim Jaffery On- First
for Consumer | between Consumer & Rawalpindi wide 2012 to April TheNetwork for Consumer going
Protection State/Regulator 19, 2013 Protection, Block 3-4, INT

Centre, G-8/4, Islamabad
051-2261085/2264881
0333-5126506
5 | Young Welfare | EmpoweringElectricity | DistrictKhairpur Sindh November 7,913,000 | Dr. Akhtar Mughal On- Third
Society Consumersin District 30, 2012 to Young Welfare Society (YWS) going
Khairpur, Sindh February 27, Coordination Office: Awan
2014 Colony Thari road, Mehrabpur
District Naushahro
Feroze Sindh Pakistan.
Tel: +92-242-431305
0300-8314840, 0345-5005090
6 | PublicWelfare | ImprovingElectrity Lodhran Punjab November 8,153,500 | Mr. Muhammad Asif On- Third
Organization Governance forthe 30, 2012 to JhandirHouse, Mohallah going
Electricity Consumersin February 27, Mehram Wala, Street Opp.
District Lodhran 2014 Umm-ul-Qura School, Lodhran
0092-608-364454
0092- 300-6811297

7 | Research Creating Social Impacts | Lahore Punjab November 6,960,150 | Ms. Monail Salahuddin On- Third
Institute of of Electricity Reformsin 30, 2012 to Plot# 320 ,2nd Floor,SilkBank | going
Natural Pakistan November Building,Zblock DHA Phase 3
Resources of 29, 2013 Lahore Cantt
Pakistan 0092-336-4009585

0092-42-35731579-80
042-38784186
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S | Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
8 | Sustainable Raising Peoples'Voice | Gilgit, Ghizerand | Gilgit- November 8,487,500 | PervaizAhmad On- Third
Solutions for PowerSector Skardu Baltistan 30, 2012 to House 343-A, Ravi Road, G-8/2 going
Private Limited | Reforms November Cell#92-303-5535543
29, 2013 0303-5535543
9 | Global Citizens'Voice on Muzaffarabad AJK November 6,876,000 | Syed Ibn-ul-Hasan Gillani On- Third
Prosperity Energy Crisis 30, 2012 to Near Agriculture Office Ghari going
Network November Pan Chowk Muzaffarabad
29, 2013 092-5822-434109
92-345-4896696
10 | AzadJammu Reforming Enertgy Muzaffarabad, AJK December 6,235,380 | Abdul QadirlJilani On- Third
and Kashmir Sector Through Mirpur and 28, 2012 to D-95, Upper Chattar Housing going
Rural Support | Participatoryand Bimber December Scheme, Muzaffarabad AJ&K
Program Integrated Information, 27, 2013 13100
Education and 05822-433031; 0345-5123670
Communication
Campaign
11 | TechnoGreen | EnhancingCitizens Gujaranwala Punjab January 31, 7,511,650 | Tahir Pervaiz Dar, House No. On- Third
Associates Voice and 2013 to 221, Block A, Sawan Street, going
Accountabilityin January 31, PWD HousingSociety,
Service Delivery by 2014 Islamabad.
DISCOs 051-5970540, 051-2507745 and
0333-5159090
tahir@eebp.pk
12 | Strengthening | EnhancingAccessto, Muzaffarabadand | AJK December®6, 8,344,000 | Atique On- Third
Participatory and Control over Hattian 2012 to 30-A Nazimuddin Road, Sector | going
Organization Energy Resources Decembers5, F-10/4,
2013 Islamabad.
051-2104677; 03469631110
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S Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
1 | Goth Seengar | Work Togetherfor Jacobabad Sindh April 20, Qazi Muhammad Raees On- First
Foundation Improvement of Solid 2012 to July 7,990,800 | Flatl, E - 36, NearSLS going
Waste Management 19, 2013 Montessori School, Sector G-
System 11/4 Islamabad, 051-2301514
0302-8542099
2 | DevCon CitizenforChange Sangher Sindh April 20, Nisar Ahmed Nizamani On- First
Associationfor 2012 to April 8,470,200 | House No. 124/A-16, Housing going
Rural 19, 2014 Society, Sanghar
Development 0333-3555403
3 | Participatory Citizens’ Responsive District Mirpur Sindh April 20, Tahir Jadoon On- First
Educational Governance at TMA Khas 2012 to April 7,653,000 | PEACE-Sindh: FlatNo. A-47, going
Awarenessand | Level 19, 2013 firstfloor, Salman Tower, Main
Community National Highway, Malir
Empowerment Karachi,
(PEACE) Sindh 081-2451201/0300-3825277
4 | Akhtar Social Accountability of | Peshawar KP April 20, 8,321,500 | FakhiraKhanam On- First
Hameed Khan | Municipal Services 2012 to April #6, Street 56, F-6/4, Islamabad | going
Resource Deliveryand 19, 2014 051-2822 752
Centre Development 041-2822 792
(AHKRC) 0300-5543560
5 | DirArea Citizen participationin | Dir- Upper KP April 20, Abid Ali Abid On- First
Development | the Municipal Services 2012 to April 8,468,000 | Main Bazar Road Dir, Haji going
Organization( | forthe Sustainable 19, 2014 Mahabat Khan Building, Camp
DADO) Development of District Colony, Dir, District Upper Dir
Dir Upper- KP 0944-881146/ 0300-5992358
6 | Associationfor | Improvementand Dir - Lower KP August 06, Shad Begum On- First
Behaviorand Strengthening of TMA's 2012 to April 7,666,980 | House 366, St 33, F-11/2, going
Knowledge Municipal Service 05, 2014 Islamabad
Tranformation | through Advocacy, 0345-9002768
(ABKT) Citizens’ Involvement 051-2100853
and Oversight
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S | Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
7 | Associationof | Meri AwazProject Multan Punjab August 06, 8,496,750 | Syed ljaz Hussain Shah On- First
Global 2012 to April House # 616, Street# 69, 1-8/3, | going
Humanists & 05, 2014 Islamabad
Ethics (AGHE) 0344-5551234
1 | DevCon-An Education’s Reform Jacobabad, Sindh August 06, 7,272,400 | Nisar Ahmed Nizamani On- Second
Associationfor | through Expenditure Hyderabad, 2012 to House # 124/A-16, Housing going
Rural Analysison Primary Sanghar, Khairpur, August 05, Society, Sanghar, Sindh
Development | Education Badin 2013 0235-541441-2/03333555403
2 | Human Advocacy Campaignfor | Rahim Yar Khan, Nation- August 06, 8,463,797 | GhazanfarHashmi On- Second
Development | EducationSector Mardan (KP), wide 2012 to 19 Sunbal Road, F-10/3, going
Foundation Reformsin Pakistan Tando August 05, Islamabad
Muhammad Khan 2013 0300-8562717
(Sindh), Zhob
(Balochistan)
3 | Development | Citizen Participationin Dir KP August 06, 7,686,000 [ Muhammad Asad On- Second
Empowerment | the Education 2012 to Kalpani Bajoro Road, Ziarat going
Women Strengtheningforthe August 05, Talash, Tehsil Timergara,
Association Socio-Economic 2013 District Lower Dir
Development of Dir 0945-871280
Lower-KP 0346-9380025
4 | Pak Education | Sustainable Education Shangla KP August 06, 7,065,500 | Ahmad Hussain On- Second
Society Initiativesin District 2012 to House # 72, Street 6, Mehfooz | going
Shangla, KP August 05, Road, Defense Officers Colony,
2013 Peshawar Cantt
091-5841575
0345-8910123
5 | Societyfor Making Schools Khushab Punjab August 06, 8,360,727 | Sajjad Wali On- Second
Human Accountable to 2012 to Village and Post Office Mitha going
Empowerment | Performance August 05, Tiwana
and Rural 2013 0454-730201-204
Development 0333-5077985
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S Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
6 | ChildrenFirst | Strengthening Citizens’ | KP KP August b, AmnaAnwar On- Second
Voice to Ensure 2012 to May 7,359,500 | H-79, St. 92. Sector1-8/4, going
Compulsory & Free 52013 Islamabad
Educationand Promote 051-4864259
Accountabilityin 0312-5190383
Education Sector
7 | Sudhaar Strengthening of Narowal Punjab August 06, Government Employees On- Second
Society Citizens’ Voice and 2012 to 7,930,500 | Cooperative Housing Soceity, going
Public Accountability August 05, House 563 A-1, Township
through Oversighton 2013 Lahore, 042-35976864,
Education Systemand 03338664992
Advocacy for
Improvement of Quality
of Educationin
Governmentand
Private Schools of
District Narowal
8 | Leadershipfor | StrengtheningCivil Lahore Punjab August 06, Muhammad Rizwan ul Haq On- Second
Environment Society Oversight of 2012 to 8,491,778 | House, F-7 Markaz, Islamabad, | going
and Education August 05, Pakistan
Development | Decentralizationin 2013 0300-5003262
Pakistan Punjab 051-2651511
9 | READ Supporting Rawalakot AJK August 06, Mazar Hussain On- Second
Foundation Communitiesto 2012 to 7,090,990 | H# 747, Street 10, G-9/3 going
Strengthen Education August 05, Islamabad
Sectorin AJK 2013 051-2253256

0331-5050761
03465727179
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0937-774243
0334-8470163
0346-8159996

S | Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
10 | Organization Improving School Charsadda, KP August 06, Amjad Ali On- Second
for Human Governance Mardan 2012 to 5,759,000 | Main Charsadda Road, Near going
Development August 05, Finance and Planning
2013 Department, Mardan

with the Legislature at
MPs of Provincial (KP)
and National Assembly

West Circular Road, D.l.Khan,
Pakhtunkha Pakistan
0300-5797233
0092-966-733886

1 | Water, Citizens’ Voice for District Loralai, Balochistan | September 13,815,952 | Naseeb Ullah On- Second
Environment & | Enhanced and Effective | Ziarat, Balochistan 10, 2012 to 29/131 DOHS, Survey 31, going
Sanitation Legislationand September Behind Askari Petrol Pump,
Society (WESS) | Accountability 9,2013 Airport Road, Quetta
081- 2864037-8/0300-8384573
2 | Associationof | Citizens’ Voice for Gilgit-Baltistan Gilgit- September 15,343,750 | Syed ljaz Hussain Shah On- Second
Global Effective Legislative Baltistan 10, 2012 to House # 616, Street# 69, 1-8/3, | going
Humanists & Governance March 9, Islamabad
Ethics (AGHE) 2014 0344-5551234
3 | Pak Women Citizen Voice for District Mardan, KP 10/09/2012 Azra Hussain On- Second
Effective Legislative Swatand to 15,889,400 | House # 217, Street# 04, going
Governance ProjectKP | Malakand 09/03/2014 SectorT, Sheikh Maltoon Town
Mardan, KP
03465602472
03469183507
4 | Hamdam Awarenessand Tank, Deralsmail | KP 10/09/2012 13,835,000 | Muhammad Farooq On- Second
Development | Advocacy Campaign Khan, Laki to House #06, Gulistan Society, going
Organization Aimed at Helping Marwat, and 09/03/2014 Near Fauji Foundation
Society BetterlInteract | Bannu Vocational Training Center
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S | Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
5 | Your Design & Kotli, Mirpur AJK September 14,196,250 | Dr. Waseem Amer On- Second
Engineering Implementation of 28, 2012 to 189 B, Street46, F-11/3, going
Solutions (YES) | PubliclECfor Mutually December Islamabad
Pvt Ltd. Beneficial Sustainable 27, 2013 051-2291520
Linkage between 0334-4333623
Citizen & Legislators of
AJKAssembly

Governance
Institutes
Network
International
(GINI)

Citizen Voice and Public
Accountability in Tax
Collection Sector

Islamabad,
Sargodha,
Faisalabad &
Gujranwala

October31,
2012 to
October 30,
2013

National

11,856,700

Email:
mushir.naqvi@dtce.org.pk

Amjad Pervaiz

House 23, Street 30, Sector F-
8/1, Islamabad

051-2856511

0300-8545108

1 | StepTowards | Advocacyforeffective | KhyberAgency, FATA September 15,077,400 | Mr. Majid On- Third
Empowerment | Implementationofthe | Orakzai Agency, FR 28, 2012 to House no 40-B, SectorB, going
of Pupil (STEP) | frontierCrime Peshawar, FR December Fazal-E-Haq Road,
Regulations (FCR) Kohat, FR Bannu 27, 2013 Sheikh Maltoon Town, Mardan,
Reforms KP
Cell:+92(345) 9504892 Phone:
+92(937) 796212
Email:
inform_step@yahoo.com
2 | Devolution Advocacy for effective | Bajaur Agency FATA September 16,982,404 | Mr. Azhar Bashir Malik On- Third
Trust for Implementation of the 28, 2012 to House No.10, Street4, G-6/3, going
Citizen Frontier Crime September Islamabad
Engagement Regulations (FCR) 27, 2013 Cell:+92(300) 5016016 Phone:
(DTCE) Reforms +92 (51) 111333823

On-
going

Third
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2 | TheNetwork Taxation for RawalpindiRegion | Punjab November 12,332,944 | Asim Jaffery On- Third
for Consumer | Development 2,2012 to TheNetwork for Consumer going
Protection October 30, Protection, Block 3-4, INT
2013 Centre, G-8/4, Islamabad
051-2261085/2264881
0333-5126506
| THEMATIC AREA:LOCAL GOVERNMENT
1 | Awarenesson | Promotinglocal Quetta Balochistan | December 14,975,000 | Watan Yar Khilji On- Third
Human Rights | governmentsystem 28, 2012 to Office No.S-5Second Floor going
Social through citizens December Civic
Development | engagement 27, 2013 Center, Angle Road off Suraj
and Action Ganj
Society Bazar Quetta
081-2866132
0300-388 5878
2 | Al-Mustafa Community Centered Khairpur Sindh December 8,226,500 | Mohammad Amin Khaskheli On- Third
Welfare Municipal Development 28, 2012 to Near Raashdi House, Canal going
Association Planning December View, Abid Colony, Khairpur,
27, 2013 Taluka, District Khairpur
0243-714818
0301-2607927
3 | Participatory Launchingan effective Sindh December 8,821,440 | Ali Muhammad Shahwani On- Third
Effortsfor advocacy and 28, 2012 to Bungalow No. 10/200 going
Health awareness campaign December Abdullah Banglows,
Environment for local government 27, 2013 Qasimabad Hyderabad.
systemand timely Cell: 03333297450
elections
4 | Institute of Evidence-based Faisalabad, Punjab February 28, 11,882,915 | H. No. 13, StreetNo. 1, G-6/3, On- Third
Socialand Advocacy for Multan, Lahore, 2013 to Islamabad. going
Policy Sciences | Strengthening Local Rahim Yar Khan, February 27, Salman Humayun
GovernmentSystemin | Rawalpindi 2014 Cell: +92 (300) 8567409 Phone:
Punjab +92 (51) 111739739
Email: salman258@gmail.com
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Development | GivingVoicetothe Chaman, Quetta Balochistan | December 6,903,800 | Muhammad Ayub Khan On- Third
Resource People Against 28, 2012 to Office #221, Second Floor, going
Solutions Corruptionin Pakistan December Universal ComplexJinnah Road
27, 2013 Quetta
0333-786 8240
Community FosteringCommunity- | Khairpur, Sukkur | Sindh December 9,647,000 | Jan Odhano On- Third
Development | based Structural System 28, 2012 to CDF Office, Near TCF School, going
Foundation of Public Accountability February 28, Bismillah Town,
2014 Jacobabad, Sindh
0722-650841
0333-7341178
Kainaat Social Accountability for | Larkana, Qamber, | Sindh December 11,038,197 | Ahmed Bux Channa On- Third
Development | Social Service Delivery | Shahdadkot, 28, 2012 to Near Rasaldar Road, Kandhkot, | going
Association Shikarpur, January 30, District Kashmore
Jacobabad, 2014 0722-572186
Kashmore, 0333-7344282
Kandhkot
NGO's Citizens Voice for Larkana Sindh December 10,312,250 | Mr. Asif Meerwani, On- Third
Development | Strengthening 28, 2012 to NDS Larkana Office, going
Society Transparency and February 27, Bungalow # 201, Near Noor
Accountability 2014 Muhammad Baloch House, Ali
Mechanisms Akbar Jalbani Road Larkana
City,
District Larkana Sindh
0332-2005767
0744-752203
Sindh Rural Citizens' Mobilization Tharparker Sindh December 7,852,250 | Miss Sindhu Paras Abro On- Third
Support and Trainingin 28, 2012 to A-9 Hyderabad Town, Phase-Il, | going
Program Accountability and December Qasimabad, Hyderabad
Transparency for 27, 2013 022-2655382

Imrpoved Public

0336-3097838
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Servicesin Tharparkar
District
6 | DELTA Strengthening Citizens' | Peshawar, KP February 28, 8,030,545 | House 1, St 2, Bani Gala Green | On- Third
Association Voice through Advocacy | Mardan, Swabi, 2013 to Colony, New Bani Gala, Imran going
(ScvA) Charsadda, February 27, Khan Avenue, Islamabad.
Noshera 2014 Naazlee Sardar
Cell:+92(300) 8562468 Phone:
+92(51) 2613879
Email: naazlee@hotmail.com
7 | Centrefor Strengthening Peshawar, KP February 28, 13,491,880 | 409-B, Nazi mud Din Road, F- On- Third
Peace and Transparencyand Mardan, 2013 to 11/1, Islamabad going
Development | Accountability Abbottabad, February 27, AmereEjaz
Initiatives Mechanismsin KP Mansehra 2014 Cell:+92(334)4328173 Phone:
+92(51)2108287
Email: aebutt@yahoo.com
1 | Coastal Fishery Sector Lasbela, Gwadar Balochistan | December 14,379,100 | Muhammad Anwar Ali On- Third
Associationfor | Governancein 28, 2012 to Ilaysani MohallaDam, Bunder | going
Research and Balochistanin Post 18th February 28, P.O Winder, P.O Code 90201,
Development | Amendmentofthe 2014 Tehsil Sonminai, District
Constitution Lasbela
0853-621004
0345-8848305
2 | Yar Improving Social Balochistan Balochistan | December 7,691,860 | Mr. Mubashir AliShah On- Third
Muhammad Service Deliveryin 28, 2012 to Opp: Civil Hospital near Sui Gas | going
Samejo Relation of 18th February 27, Office
Educational Constitutional 2014 CinemaRoad Usta Muhammad
Society & Amendment District Jaffarabad

Development
Organization

Balochistan, Pakistan.
Contact No: office: +92-838-
613409.

Mobile: +92-345-3977787
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3 | Advocacy, Awareness about Mirpur Khas Sindh December 8,271,300 | Mr. Shahzado Malik On- Third
Research, Implementation of 18th 28, 2012 to House # 21, Commercial Area, | going
Trainingand Constitutional December Satellite Town, Mirpurkhas
Services Amendment 27, 2013 Tel:0233 863232
Cell: 03332957457
4 | Societyfor Developingcivil society | Punjab Punjab January 31, 13,707,400 | Mazar Arif On- Third
Alternative leadership foradvocacy 2013 to H 67, St.43, F-10/4, Islamabad | going
Mediaand and accountability of February 28, 92-51-2210006-7
Research MGDs focused 2014 92-300-5140049
implementation of 18th
AmendmentinPunjab
province
5 | Umang Strengthening labor Lahore, Punjab January 31, 11,456,015 On- Third
Development | movementand Gujranwala, 2013 to going
Foundation advocating for Rawalpindi, February 28,
devolution of WWFand | Faisalabad, 2014
EOBI inlieu of 18th Sargodhaand
Amendment Multan
1 | StepTowards Strengthening Citizens’ | District Nowshera | KP March 12, 2,642,650 Mr. Muhammad Ismail Khan On- Fourth
Empowerment | Awareness for Higher 2013 to July House no 40-B, SectorB, going
Of Pupil Female Voter Turnout 11, 2013 Fazal-E-Haq Road,

Sheikh Maltoon Town, Mardan
, KPK

Cell:+92(300) 9175857 Phone:
+92(937) 796212

Email:
inform_step@yahoo.com
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2 | Network of Strengthening Citizens’ | DistrictCharsadda | KP March 12, 2,619,650 Humayun Khan On- Fourth
Education & AwarenessforHigher 2013 to July Main road near Tehsil going
Economic Female Voter Turnout 11, 2013 Headquarter Hospital Tangi,
Development Charsadda.
Services Phone:+92 (91) 5580762 Cell:
+92 (345) 9051269
Email: needs_pak@yahoo.com
3 | Social Strengthening Citizens’ | District Bannu KP March 12, 2,451,550 Malik Mir Hayat Khan On- Fourth
Consortiumfor | Awareness for Higher 2013 to July Bairoon Meryan Gate, Meryan | going
Development | Female VoterTurnout 11, 2013 Road Opp: Petrol Pump Hanifa
Town, SCFD Office, Bannu.
Phone:+92 (91) 5863936; Cell:
+92 (333) 9125606
Email: sstd.pk@gmail.com
4 | Gul Welfare Strengthening Citizens’ | District Quetta Balochistan | March 12, 2,485,250 | AmirMuhammad Tareen On- Fourth
Organization Awarenessfor Higher 2013 to July Suite # 4, Bushra Center, Model | going
Female Voter Turnout 11, 2014 Town, Quetta.
Phone:+92 (81) 2825934; Cell:
+92 (333) 7821439
Email:inform.gwo@gmail.com
5 | Liberal Forum Strengthening Citizens’ | D.l.Khan KP March 12, 2,547,850 | Akram Khurram On- Fourth
Pakistan Awarenessfor Higher 2013 to July Office NoS-1, Rawal Arcade, going
Female Voter Turnout 11, 2013 2nd Floor, F-8 Markaz
Islamabad, Phone: +92 (51)
2256458-9; Cell:
+923007890460
Email:akramkhurram@hotmail.
com
6 | HujraVillage Strengthening Citizens’ | Swat KP March 12, 2,629,250 | Mr. Saleem Ahmad On- Fourth
Support AwarenessforHigher 2013 to July NearAllaho Akbar Masjid, going
Organization Female Voter Turnout 11, 2013 Saidu Sharif, Swat.

Cell: +92 (333) 9472172
Phone:+92(946) 726799
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Email: hujraswat@yahoo.com
7 | Societyfor Strengthening Citizens’ | Pishin Balochistan | March 12, 2,527,050 | QaziTahir Naeem On- Fourth
Human AwarenessforHigher 2013 to July Office 2, First Floor, Servis going
Assistance and | Female VoterTurnout 11, 2013 Shoes Mega Store, M. A. Jinnah
Development Road, Quetta.
Phone:+92 (81) 2835892 Cell:
+92 (300) 3825562
Email: shadinfo@msn.com
8 | Aaghaz Strengthening Citizens’ | District Faisalabad | Punjab March 12, 2,637,550 | Zafar Malik On- Fourth
Foundation AwarenessforHigher 2013 to July House # 3, Street# 3, Khalid going
Female Voter Turnout 11, 2013 Street, 161 - G. T. Road, Lahore.
Phone: +92 (42) 38597938
Cell:+92 (300) 4284432
Email:
aagaz_foundation@yahoo.com
9 | Masoom Rights | StrengtheningCitizens’ | Pishin Balochistan | March 12, 2,395,050 Mauladad Utmankhail On- Fourth
Development | AwarenessforHigher 2013 to July House No 114-C, JinnahTown, | going
Society Female Voter Turnout 11, 2013 Quetta.
Phone:+92(812) 302085-6 Cell:
+92 (345) 3858884
Email: mrds@mrds.org.pk
10 | Global Strengthening Citizens’ | Mansehra KP March 12, 2,192,950 Muhammad Zubair On- Fourth
Educational, AwarenessforHigher 2013 to July House No. 07, SectorF, going
Economic & Female Voter Turnout 11, 2013 Ghazikot Township, Mansehra.
Social Phone:+92 (997) 440039, Cell:
Empowerment +92 (344) 7744555
Email:info@geesepk.org
11 | Balochistan Strengthening Citizens’ | Quetta Balochistan | March 14, 2,605,250 | ArifaShah On- Fourth
Education & AwarenessforHigher 2013 to July BEEDS Office, Haji Abdul going
Environmental | Female Voter Turnout 13, 2013 Mannan Mohmand Building,

Development
Society

Basant Sing Lane, Mission
Chowk, Quetta.
Phone:+92 (833) 560382 Cell:
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+92 (333) 7849148
Email: arifakk2000@gmail.com
12 | AghazSocial Strengthening Citizens’ | Tando Sindh March 12, 2,637,550 Mr. Ali Nawaz Lund On- Fourth
Welfare Awareness for Higher Mohammad Khan 2013 to July Gulshan-e- Faiz Colony, going
Association Female Voter Turnout 11, 2013 Tando Mohammad Khan,
Sindh.
Phone:+92 (22) 3341551; Cell:
+92 (333) 2801551
Email:
aghaz.association@gmail.com
13 | Takhleeq Strengthening Citizens’ | Thatta District Sindh March 14, 2,473,100 | Muhammad Yaqub On- Fourth
Foundation AwarenessforHigher 2013 to July C-14, Al-Helal Society, Near going
Female Voter Turnout 13, 2013 Nomani Mosque, University
Road Opposite Askri Park,
Karachi.
Phone:+92 (21) 34130313,
Cell: +92 (333) 2110863
Email: myaqub_tf@yahoo.com
14 | Women Strengthening Citizens’ | Thatta District Sindh March 12, 2,241,850 | AishaZia On- Fourth
Industrial & Awarenessfor Higher 2013 to July House # B-44, Block 9, Gulshan- | going
Social Female Voter Turnout 11, 2013 e-lgbal Behind Urdu Science
Education University, Karachi.
Society (WISE) Phone:+92 (21) 34282147,
Cell: +92 (300) 2537737
Email: wises99@yahoo.com
15 | Youth Strengthening Citizens’ | Quetta Balochistan | March 21, 2,355,050 | AghaMohsin Ali On- Fourth
Associationfor | AwarenessforHigher 2013 to July Mehmar PlazaFirst Floor Office | going
Development Female Voter Turnout 17, 2013 # 1, NearFirst Micro Finance

Bank Limited Model Town,
Quetta.

Phone:+92 (81) 2823975; Cell:
+92 332 7985945

Email:
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youthinaction2007@gmail.com
16 | Nana Sahib Strengthening Citizens’ | Quetta Balochistan | March 22, 2,461,450 Mr. Malik Muhamamd Shah On- Fourth
Development [ AwarenessforHigher 2013 to July Khan going
Society Female Voter Turnout 21, 2013 1st Floor, H # 221-C,
Samungly Road, Samugly
Housing Scheme, Quetta.
Phone:+92 (81) 2832031; Cell:
+92 (333) 7873599
Email: nsds_pk@yahoo.com
17 | Basic Strengthening Citizens’ | District Nowshera | KP March 12, 2,812,050 Riaz Yousafzai On- Fourth
Integrated AwarenessforHigher 2013 to July 3rd floor, Zeeshan plaza, Moti | going
Rural Female Voter Turnout 11, 2013 Bazaar,
Development Nowshera Cantt.
Society Phone:+92 (923) 612915, Cell:
Nowshera +92 (300) 5776550
Email: birds.org@gmail.com
18 | Community Strengthening Citizens’ | Peshawar KP March 12, 2,554,050 Imran Inam On- Fourth
Research and AwarenessforHigher 2013 to July House # B2, New AbdaraRoad, going
Development | Female VoterTurnout 11, 2013 University Town, Peshawar.
Organization Phone:+92 (91) 5852202 Cell:
+92 (346) 7773336
19 | Society For Strengthening Citizens’ | Peshawar KP March 12, 2,688,350 | Sahibzada.l. Ahmad On- Fourth
skills Trainings | AwarenessforHigher 2013 to July House # 492, St #13, Sector E- | going
&Development | Female Voter Turnout 11, 2013 4, Phase 7,

Hayatabad.

Phone:+92 (91) 5863936; Cell:
+92 (333) 9125606

Email: sstd.pk@gmail.com
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20 | FrontierRural Strengthening Citizens’ | Lakimarwat KP March 12, 1,953,550 Naeem Wazir On- Fourth
Development | AwarenessforHigher 2013 to July House # 656, Street# 09, going
Program Female Voter Turnout 11, 2013 Sector F-5, Phase 6, Hayatabad,
Peshawar.
Phone:+92(91) 5701008 Cell:
+92 (333) 9981008
Email:
naeemwazir68@yahoo.com
21 | Associationof | StrengtheningCitizens’ | Tandlianwala & Punjab March 12, 2,655,850 | Ms. NaziaSardar On- Fourth
Women for Awarenessfor Higher Sumandri, 2013 to July House No. 139, Suhail Abad going
Awarenessand | Female VoterTurnout Faisalabad 11, 2013 (Batala Colony), Tipu Shaheed
Motivation Road, Nearby Jamia Masjid
Roohani Qadri, Faisalabad
Phone:+92 (41) 2004270 Cell:
+92 (321) 6662329
Email: contact@awam pk.org
22 | Rural Strengthening Citizens’ | Buner KP March 12, 2,120,550 Mr. Hakim Zada On- Fourth
Development | AwarenessforHigher 2013 to July Torgat Karapa, Tehsil &P.O going
Organization Female VoterTurnout 11, 2013 Daggar Buner, Buner.
Cell: +92 (333) 9697173
Phone:+92(939) 510421
Email: rdobuner@yahoo.com
23 | BrightStar Strengthening Citizens’ | Sibi Balochistan | March 12, 2,461,150 Naseer Ahmed Channa On- Fourth
Development | AwarenessforHigher 2013 to July Near PTCL Exchange, Allahabad | going
Society Female Voter Turnout 11, 2013 Road,
Balochistan Sibi, Balochistan.

Phone:+92 (833) 500142 Cell:
+92 (300) 3801529

Email:
bright_starbolan@yahoo.co
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+92 (333) 7803209
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azatfoundation@gmail.com
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24 | Community Strengthening Citizens’ | Jacobabad Sindh March 12, 2,242,150 Mohammad Jan Odhano On- Fourth
Development | AwarenessforHigher 2013 to July CDF Office, Airport Road First going
Foundation Female Voter Turnout 11, 2013 Family Lane, Jacobabad.
(CDF) +92 (333) 7341178; +92 (722)
650841
Email:janodhano@yahoo.com;
cdf_jed@yahoo.com
25 | Azat Strengthening Citizens’ | Quetta Balochistan | March 12, 2,410,350 Mr. Zahid Ahmed Mengal On- Fourth
Foundation Awarenessfor Higher 2013 to July H.#.3, Street#. 3, going
Female Voter Turnout 11, 2013 Ahmedzai Colony, Sariab Road,

Phone:+92 (608) 361441-2;
Cell: +92 (333) 4446979
Email: gulfam@opi.org.pk

1 | Farmers Strengthening Citizens’ | Rajanpur Punjab March 21, 1,591,250 | Ghulam Mustafa On- Fifth
Development | VoiceforFree, Fairand 2013 to July House # 1, Street# 28, Main going
Organization Peaceful Elections 17, 2013 ZakriaTown, Bosan Road,

Multan.

Phone:+92 (61) 6512046-47;
Cell: +92 (300) 8636282
Email: mustafa@fdopk.org

2 | Organization Strengthening Citizens’ | Lodhran Punjab March 18, 1,819,750 | Gulfam Mustafa On- Fifth
for Public Voice for Free, Fairand 2013 to July First Floor, Kamboh Plaza, going
Interest Peaceful Elections 17, 2013 Multan Road,

Lodhran.
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3 | Women Strengthening Citizens’ | Rawalpindi Punjab March 22, 1,658,750 | SyedaNajmaShakur On- Fifth
Welfare Voice for Free, Fairand 2013 to July Apartment# 1, Block 4C, PHA, going
Organization Peaceful Elections 17, 2013 G-11/3, Islamabad.
Poonch Phone:+92 (51) 2229209; Cell:
+92 (321) 5399630
Email: wwopoonch@gmail.com
4 | Rural Strengthening Citizens’ | Layiah Punjab March 18, 1,777,750 | Abdul ShakoorSindhu On- Fifth
Development | VoiceforFree, Fairand 2013 to July House # 755, Street# 24, G- going
Policy Institute | Peaceful Elections 17, 2013 9/1,
Islamabad.
Phone:+92 (51) 2856623; Cell:
+92 (300) 5003704
Email: shakoor@rdpi.org.pk
5 | Social Strengthening Citizens’ | Vehari Punjab March 18, 1,819,750 | Sajjad Hussain On- Fifth
Cooperation Voice for Free, Fairand 2013 to July House # 128/5, St # 7, Muslim going
Initiative Peaceful Elections 17, 2013 Town,
Burewala Road Vehari.
Phone:+92 (51) 2856623; Cell:
+92 (300) 5003704
Email: shakoor@rdpi.org.pk
6 | PakistanRural | StrengtheningCitizens’ | Bhawalpur Punjab March 25, 1,786,750 | SabirFarhat On- Fifth
Workers Social | Voice forFree, Fairand 2013 to July House 73, Street4, Qasim going
Welfare Peaceful Elections 24, 2013 Town,
Organization Bahawalpur.
Phone: +92 (62) 2286045; Cell:
+92 (300) 6802442
Email: prwswobwp@gmail.com
7 | Aghaz Strengthening Citizens’ | Attock Punjab March 22, 1,663,250 | RiazHussainShah On- Fifth
Voice for Free, Fairand 2013 to July Flat# 04, Block 34-C, Street# going
Peaceful Elections 17, 2013 100, G-11/3, Islamabad.

Phone:+92 (51) 2229311, Cell:
+92 (300) 8588007
Email: riaz.shah@aghaz.org
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8 | Institute for Strengthening Citizens’ | Multan Punjab March 18, 1,819,750 Muhammad Naeem On- Fifth
peace and Voice for Free, Fairand 2013 to July House#1, Haq Nawazstreet, going
human Peaceful Elections 17, 2013 Ahbab colony, Bhadur Pur
development Chowk Bosan Road, Multan.
Phone:+92 (61) 4745335; Cell:
+92 (300) 6307935
Email:
iphdpakistan@gmail.com
9 | Societyfor Strengthening Citizens’ | Chakwal Punjab March 18, 1,780,750 | AftabAhmedAwan On- Fifth
Sustainable Voice for Free, Fairand 2013 to July House No 24, Street 1, Block A, going
Development Peaceful Elections 17, 2013 Soan Gardens, Islamabad.
Phone:+92 (51) 4306390 Cell:
+92 (333) 5901194
Email: aftab.ahmed@ssd.com
.pk
10 | Mamoona Strengthening Citizens’ | Multan Punjab March 21, 1,651,250 | AmnaHashmi On- Fifth
Development | VoiceforFree, Fairand 2013 to July 8-A gulgasht colony, Bosan going
Foundation Peaceful Elections 17, 2013 road, Multan.
Phone:+92 (61) 6212093-4;
Cell: +92 (301) 8636093
Email:
amnahashmi66@gmail.com
11 | Inventure Strengthening Citizens’ | Attock Punjab March 22, 1,494,750 | SyedaMujeeba Batool On- Fifth
Private Limited | Voice forFree, Fairand 2013 to July H # 55-A, St # 59, F-11/4, going
Peaceful Elections 17, 2013 Islamabad.

Phone:+92 (51) 2212355-56;
Cell: +92 (300) 5178642
Email:
mujeeba@inventure.com.pk
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12 | Awamdost Strengthening Citizens’ | Bhakkar Punjab March 18, 1,819,750 | Ahmed Khan On- Fifth
Foundation Voice for Free, Fairand 2013 to July Rahim Abad, NearJamia going
Bhakkar Peaceful Elections 17, 2013 Qadria, Bhakkar.
Phone:+92 (51) 2229311; Cell:
+92 (300) 8588007
Email: riaz.shah@aghaz.org
13 | Community Strengthening Citizens’ | Larkana Sindh March 21, 1,818,750 RehanaParveen On- Fifth
Development | VoiceforFree, Fairand 2013 to July CDNF Complex, House # 03, going
Network Peaceful Elections 17, 2013 Ahsan (01) Colony, NearSachal
Forum Colony, Larkana.
Phone:+92 (74) 404 0069, Cell:
+92 (336) 4040069
Email: fbhangar@cdnf.org.pk
14 | RSWDO Strengthening Citizens’ | Jacobabad Sindh March 22, 1,713,750 Muhammad Hayat On- Fifth
Voice forFree, Fairand 2013 to July Shahbaz pur Mohalla, NearPir | going
Peaceful Elections 17, 2013 Jeal Shah,
Jacobabad.
Cell: +92 (300) 3171723
Email: srwdojcd@hotmail.com
15 | Associationfor | StrengtheningCitizens’ | Tharparkar Sindh March 18, 1,894,750 | AliAkbar On- Fifth
Water, Applied | Voice forFree, Fairand 2013 to July AWARE Office, Kamal Nagar going
Education & Peaceful Elections 17, 2013 Chachro,
Renewable District Tharparkar.
Energy Phone: +92 (23) 2273054 ; Cell:
+92 (333) 7092067
Email: aliakbaraware.orq.pk
16 | Allakh Welfare | StrengtheningCitizens’ | Ghotki Sindh March 18, 1,819,750 Shabir Ahmed Gabol On- Fifth
Association Voice forFree, Fairand 2013 to July Gill Colony, Tehsil Mirpur going
Peaceful Elections 17, 2013 Mathelo,

District Ghotki.

Phone:+92 (723) 651341; Cell:
+92 (346) 9908786

Email:
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allakh_ghotki@yahoo.com
17 | Grass Roots Strengthening Citizens’ | Karachi Sindh March 18, 1,819,750 Mansoor Ahmed On- Fifth
Assistance and | Voice forFree, Fairand 2013 to July A/47, 1st Floor, Salman Tower, going
People Peaceful Elections 17, 2013 Main National Highway,
Empowerment Karachi.
Society Phone:+92 (21) 32042172;
Cell: +92 (323) 3504101
Email:
mrehmanbalochgmail.com
18 | Management Strengthening Citizens’ | Sukkur Sindh March 21, 1,781,750 Dr. Irshad Mahar On- Fifth
And Voice forFree, Fairand 2013 to July Military Road Bi-Pass, Near going
Governance Peaceful Elections 17, 2013 Blue line bus stop, Sukkur.
Network Sindh Phone:+92 (71) 5633832 ; Cell:
+92 (333) 7124816
Email:
magnets@magnets.orq.pk
19 | BadinRural Strengthening Citizens’ | Badin Sindh March 22, 1,733,750 Dr. Akash Ansari On- Fifth
Development | VoiceforFree, Fairand 2013 to July BRDS, Main Karachi Road, going
Society Peaceful Elections 17, 2013 Badin City.
Phone:+92 (297) 861146, Cell:
+92 (336) 7373293
Email: brdsngo@yahoo.com
20 | Indus Future Strengthening Citizens’ | T.M.Khan Sindh March 21, 1,788,750 | AsgharAli Laghari On- Fifth
Foundation Voice for Free, Fairand 2013 to July Bungalow N0.1201D-4, Street going
Peaceful Elections 17, 2013 10, Nasim Nagar Phase I,

Qasimabad Hyderabad Sindh.
Phone:+92 (22) 2650980; Cell:
+92 (300) 3304789

Email: asgharindusfuture.org
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21 | Fast Rural Strengthening Citizens’ | Jamshoro Sindh March 18, 1,819,750 Muhammad Achar Bozdar On- Fifth
Development | VoiceforFree, Fairand 2013 to July Khosa Muhalla, Sehwan Sharif, going
Program Peaceful Elections 17, 2013 DistrictJamshoro, Sindh.
Phone:+92 (22) 2651015; Cell:
+92 (333)
3092686
Email:infoafrdp.org.pk
22 | Mehran Strengthening Citizens’ | Larkana Sindh March 18, 1,819,750 | Panjal Khan Sangi On- Fifth
Welfare Trust | Voice forFree, Fairand 2013 to July House # 117, Sachal Township, | going
Peaceful Elections 17, 2013 Larkana.
Phone:+92 (74) 4041870 ; Cell:
+92 (300) 3430741
Email:
mehran_trust_larkana@vahoo.
com
23 | Shewa Strengthening Citizens’ | Swabi KP From: 1,558,050 | Muhammad Igbal On- Fifth
Educated Voice for Free, Fairand March 21, Tehsil Razar, Village and PO going
Social Workers | Peaceful Elections 2013 to July Shewa,
Association 17, 2013 Muhallah Tauheed Abad,
District Swabi.
Phone:+92 (938) 312235 Cell:
+92 (347) 5232004
Email:
igbal1312252@yahoo.com
24 | Blue Veins Strengthening Citizens’ | Peshawar KP March 21, 1,786,250 Shaheen Quresh On- Fifth
Voice for Free, Fairand 2013 to July F-17/A1, Khuashal Khan going
Peaceful Elections 17, 2013 Khattak Road, University Town,

Peshawar.

Phone:+92 (91) 5701201; Cell:
+92 (331) 9115558

Email: shaheen@blueveins.org
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25 | Societyfor Strengthening Citizens’ | Swabi KP March 21, 1,829,250 | Muhammad Diyar Khan On- Fifth
Human & Voice for Free, Fairand 2013 to July TF-359, 360, Deans Trade going
Environmental | Peaceful Elections 17, 2013 Center, Peshawar Cantt.
Development Phone:+92 (91) 5250239 Cell:
+92 (333) 8877632
Email:
diyar@shedpakistan.org.pk
26 | Human Strengthening Citizens’ | Bannu KP March 22, 1,781,750 Shah Ahmad Khan On- Fifth
Development | Voice forFree, Fairand 2013 to July House # 309/C, St. Mahalla going
Organization Peaceful Elections 17, 2013 Bhattia, Inside Kachery Gate,
Bannu.
Cell: +92 (323) 9050380
Email:
hdo.organisation@gmail.com
27 | Changethru Strengthening Citizens’ | Kohat KP March 21, 1,806,750 | Muhammad Naeem On- Fifth
Empowerment | Voice forFree, Fairand 2013 to July House No 1251, Street-3G, 3rd going
Peaceful Elections 17, 2013 Road, Sector G-10/4, Islamabad
Phone:+92 (51) 2351881 ; Cell:
+92 (333) 7806267
Email: naeem@cte.org.pk
28 | People Strengthening Citizens’ | Karak KP March 21, 1,569,750 | TehsinUllah On- Fifth
Development | VoiceforFree, Fairand 2013 to July Landi Khel, P/O Nari Panos, going
Organization Peaceful Elections 17, 2013 Tehsil-Banda Daud Shah
District Karak.
Phone:+92 (927) 330055; Cell:
+92 (333) 9621294
Email:
tehsin_khattak@yahoo.com
29 | Pak Everbright | StrengtheningCitizens’ | Peshawar KP March 22, 1,706,750 Muhib Ullah Khan On- Fifth
Development | VoiceforFree, Fairand 2013 to July House No. 73, StreetNo. 3, going
Organization Peaceful Elections 17, 2013 Khyber Colony No. 2, Tehkal

Payan, Peshawar.
Phone:+92 (91) 5702475; Cell:
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+92 (333) 8059327
Email: pedo.org@gmail.com
30 | CitizenVoice Strengthening Citizens’ | Shangla KP March 18, 1,807,750 | Mohammad Arif Jamal On- Fifth
Voice for Free, Fairand 2013 to July House No. 81, StreetNo.94, G- | going
Peaceful Elections 17, 2013 13/1,
Islamabad.
Phone:+92 (51) 2306902; Cell:
+92 (345)
9522177
Email: ccapitizenvoice.org.pk
31 | Peace & Strengthening Citizens’ | Hangu KP March 21, 1,740,750 | Mohammad Igbal On- Fifth
Development | VoiceforFree, Fairand 2013 to July Opposite Deans Appartment, going
Foundation Peaceful Elections 17, 2013 Old Bara Road University Town,
Peshawar.
Phone:+92 (91) 5701425 ; Cell:
+92 (333)
9681887
Email:igbal_hun©yahoo.com
32 | Policy Strengthening Citizens’ | Swat KP March 21, 1,737,250 | Mian AsgharKhan On- Fifth
Research And Voice forFree, Fairand 2013 to July House # 23, Samad Abad, going
Development Peaceful Elections 17, 2013 Behind Usmania Restaurant
University Road, Peshawar.
Phone:+92 (91) 5851897; Cell:
+92 (333) 9107124
Email: prand.org@gmail.com
33 | Rural Strengthening Citizens’ | Haripur KP March 18, 1,780,750 Muhammad Ahsan Khan On- Fifth
Development | VoiceforFree, Fairand 2013 to July Hattar Road, Behind Soka Flour going
Project Peaceful Elections 17, 2013 Mills, Haripur.

Phone:+92 (995) 615502; Cell:
+92 (301) 8567066
Email: ahsan.khan@rdp.org.pk

Page - 57 - of 59




S Name of Project Title Proposed Province Project Project Contact Details Project | Cycle
# | Organization Geographic Area Duration Cost(PKR) Status
34 | Sustainable Strengthening Citizens’ | Shangla KP March 22, 1,676,750 Iftikhar Hussain On- Fifth
Development | VoiceforFree, Fairand 2013 to July Near District Court, A 1purai, going
Society-SDS Peaceful Elections 17, 2013 District Shangla.
Phone: +92 (996) 850744; Cell:
+92 (300) 3963704
Email: sabir.khan@sds.ord.pk
35 | Khushal Strengthening Citizens’ | Kohat KP March 21, 1,757,750 | Ziaullah Khan Bangash On- Fifth
Awareness & Voice for Free, Fairand 2013 to July 43/C, Jamal-ud-Din Afghani going
Development | Peaceful Elections 17, 2013 Road, University Town,
Organization Peshawar.
Phone:+92 (91) 5850427 ; Cell:
+92 (333)
9618895
Email: ziataj@yahoo.com
36 | Human Strengthening Citizens’ | Washuk Balochistan | March 21, 1,786,750 Karim Baloch On- Fifth
Organization of | Voice for Free, Fairand 2013 to July HOPE Office Basima Post Code | going
Peaceful Peaceful Elections 17, 2013 No. 94050, District Washuk.
Environment Phone:+92 (847) 325869 Cell:
/+92 (333) 7815697
Email:
hope.balochistan@yahoo.com
37 | Anjuman Strengthening Citizens’ | Ziarat Balochistan | March 18, 1,819,250 | Muhammad Saleem Baloch On- Fifth
Itehad Voice forFree, Fairand 2013 to July Opposite NBP, Main Road going
Nojawanan Peaceful Elections 17, 2013 Turbat Kech,
Moheb-E- Balochistan.
Watan
38 | Youth inAction | StrengtheningCitizens’ | KillaAbdullah Balochistan | March 21, 1,826,750 | AghaMohsin Ali On- Fifth
Balochistan Voice forFree, Fairand 2013 to July Mehmar Plaza First Floor Office | going
Peaceful Elections 17, 2013 # 1, Near First Micro Finance

Bank Limited Model Town
Quetta.

Agha Mohsin Ali

Phone:+92 (81) 2823975; Cell:
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+92 332 7985945

Email:

youthinaction2007@gmail.com

39 | Anjuman Strengthening Citizens’ | Turbat Balochistan | March 18, 1,847,750 | Muhammad Saleem Baloch On- Fifth
Falah-O- Voice forFree, Fairand 2013 to July Anjuman Falah-0O-Bahbood going
Bahbood AIDS | Peaceful Elections 17, 2013 Aids Council Balochistan (AFAC)

Council Opposite NBP, Main Road
Baluchistan Turbat Kech,
Balochistan.

40 | Oasis Strengthening Citizens’ | Bolan Balochistan | March 22, 1,811,750 | Mohallah Bhaghat, Opposite On- Fifth
Development | Voice forFree, Fairand 2013 to July office of the District Education | going
Foundation Peaceful Elections 17, 2013 Officer District Kachhi,

Balochistan National Highway Rind Ali
Dhadar District Kachhi.
Phone:+92 (832) 415228; Cell:
+92 (300) 9384985
Email:
balochmagbool @gmail.com

41 | Advocacy and Strengthening Citizens’ | Musakhel Balochistan | March 22, 1,786,750 Ghulam Mustafa Zimri On- Fifth
Social Voice forFree, Fairand 2013 to July Main Bazzar Muhallah Jaffar going
Advancement | Peaceful Elections 17, 2013 Abad Sadar Musakhail District
Society Musakhail.

Cell: +92 (302) 3944109
Email: asaspk@yahoo.com

42 | Insaf Network | StrengtheningCitizens’ | Narowal Punjab April 11, 1,893,750 | Raza Ali | Project Manager On- Fifth

Pakistan Voice forFree, Fairand 2013 to July House 74, Main Margala Road, | going
Peaceful Elections 10, 2013 F-7/2 Islamabad, Pakistan | Tel:

+92 301 8559845 | Tel:+92 51
260 9771
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